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NEW YORK STATE BRIDGE AUTHORITY

P.O. Box 1010, Highland, New York 12528 P: (845) 691-7245 F: (845) 691-3560

BOARD MEETING AGENDA
OCTOBER 16, 2014 - 3:00 P.M.

ANDREW M. CUOMO, Governor JOSEPH RUGGIEROQ, Executive Director
BOARD RICHARD A. GERENTINE JOSEPH RAMAGLIA RODERICK O. DRESSEL ROGER P. HIGGINS
Chairman Vice Chairman C. VANE LASHUA

ADOPT THE REGULAR BOARD MEETING MINUTES OF SEPTEMBER

18, 2014

BUSINESS ITEMS:

ADMINISTRATION:

None

ENGINEERING AND MAINTENANCE:

a. 2014 Port Security Grant Award
b. TTI Maintenance Retainer
¢. Jobs in Progress Monthly Report

3. FINANCIAL:
a. Investment Report
b. Workers Compensation Renewal
¢. Accident Review Committee Report — Third Quarter 2014
4. HUMAN RESOURCES:
None
5. INFORMATION TECHNOLOGY:
None
BRIDGES
RIP VAN WINKLE KINGSTON-RHINECLIFF MID-HUDSON NEWBURGH-BEACON BEAR MOUNTAIN
P.O. Box 286 P.O. Box 1400 P.O. Box 1010 P.O. Box 28 P.0. Box 323
Catskill, NY 12414 Kingston, NY 12402 Highland, NY 12528 Beacon, NY 12508 Ft. Montgomery, NY 10922
(518) 943-2360 (845) 336-8181 (845) 691-7221 (845) 831-3700 (845) 4464721

www.nysba.ny.gov



6. BRIDGE OPERATIONS:

None

III. REPORTS TO BOARD:

a. Executive Director’s Monthly Activity Report
b. September 2014 Traffic and Revenue Analysis
c. September 2014 E-ZPass Sales Analysis

IV. PRESENTATION TO BOARD

¥ OLD BUSINESS:

VI. NEW BUSINESS:

VII. ATTORNEY CLIENT PRIVILEGE:

VIII. ADJOURNMENT:

NEXTMEETING
November 20, 2014
Regular Meeting
3:00 P.M.
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MINUTES OF THE REGULAR MEETING OF THE
NEW YORK STATE BRIDGE AUTHORITY

HELD AT HEADQUARTERS, HIGHLAND, N.Y. ON
September 18, 2014

Business agenda documents/reports are mailed to the Board Members and General
Counsel one week prior to the meeting. Board meetings are web cast and are available

on-line.

IN ATTENDANCE:

BOARD MEMBERS:

Gerentine, Richard A., Chairman

Ramaglia, Joseph, Vice Chairman - via remote location with voice and video
Higgins, Roger P., Commissioner

Lashua, C. Vane, Commissioner

OFFICERS:
Ruggiero, Joseph, Secretary

Bushek, Brian, Treasurer
Whitbeck, Carl G., Counsel

ABSENT:
Dressel, Roderick O., Commissioner

Chairman Gerentine called the meeting to order at 3:11 pm. Chairman Gerentine noted Vice
Chairman Ramaglia joined via skype with two way video and audio. After resolving
technical difficulties the meeting resumed at 3:25 pm. Chairman Gerentine asked for a
motion to adopt the amended agenda. On a motion by Commissioner Higgins, seconded by
Commissioner Lashua the amended agenda was approved unanimously. Chairman
Gerentine called for a motion to adopt the minutes as amended of the August 21, 2014
Regular meeting. On motion of Commissioner Higgins, seconded by Commissioner
Lashua, the minutes of the August 21, 2014 Regular meeting were adopted unanimously.
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Chairman Gerentine took the agenda items out of order asking for the financial presentations
first.

FINANCIAL:

1) Investment Transaction Report _
Mr. Bushek reviewed the Investment Report for the month of August noting four
investments for the month. Mr. Bushek mentioned the interest income yields are
relatively flat month to month. Chairman Gerentine called for a motion. On a motion of
Commissioner Higgins, seconded by Commissioner Lashua, the following resolution was
adopted unanimously:
NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-083
Resolution Date: September 18, 2014

WHEREAS, the investment control procedures for the New York State Bridge
Authority provide that the Board shall review and approve the report of investment
transactions completed since the meeting of the Board on August 21, 2014; now therefore

BE IT RESOLVED the New York State Bridge Authority does hereby concur
with and approve the investment report as filed with this body on this date for the purpose
noted; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this

resolution. ;
IN WITNESS WHEREOF, this resolution has been duly adopted this 18" day of
September 2014.

Joseph Ruggiero, Secretary
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Bridge System Net Revenues

Mr. Bushek noted the Audit and Finance committees, meeting as a Whole, made a
recommendation to approve the Bridge System Net Revenues. Chairman Gerentine
called for a motion. On a motion of Commissioner Higgins, seconded by Vice Chairman
Ramaglia, the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-084
Resolution Date: September 18, 2014

WHEREAS, §7.13(c) of the Bridge System Revenue Bond Resolution adopted
December 19, 1996, requires a review of the financial condition of the New York State
Bridge Authority for the purpose of estimating whether the Net Revenues less investment
earnings on amounts held in the General Fund and the Construction Fund for each year
and for the next succeeding year will be sufficient to provide all the payments specified
in subsection (b) of §7.13; now therefore,

BE IT RESOLVED, that the Authority has completed such a review and has
determined the Net Revenues less investment earnings on amounts held in the General
Fund and the Construction Fund for the years 2014 and 2015 will be sufficient to provide
all of the payments specified by subsection (b) of §7.13; and,

BE IT FURTHER RESOLVED that the Secretary is directed to provide the
Trustee with a certified copy of this resolution together with a certificate setting forth a
reasonably detailed statement of actual and estimated Revenues and Operating Expenses
and other pertinent information upon which such determination was made.

IN WITNESS WHEREOF, this resolution has been duly adopted this 18th day of
September 2014,

Joseph Ruggiero, Secretary
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3) Operating Budget
Mr. Bushek noted the Audit and Finance committees, meeting as a Whole, made a
recommendation to approve the Operating Budget. Chairman Gerentine called for a
motion. On a motion of Commissioner Lashua, seconded by Commissioner Higgins, the
following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-085
Resolution Date: September 18, 2014

WHEREAS, §2801 of the Public Authorities Law requires that budget
information for fiscal years 2014 and 2015 shall be prepared, adopted, and forwarded in
report form to the offices cited in §2801, Public Authorities Law; now therefore

BE IT RESOLVED, that the Authority hereby adopts the proposed 2014 and 2015
budgets; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 18th day of
September 2014. |

Joseph Ruggiero, Secretary
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ENGINEERING:

1) 2015-2019 Capital Plan
Mr. Wright reviewed the 2015-2019 Capital Plan with the Board noting the replacement
of the railings and sidewalk project at the Rip Van Winkle Bridge as well as resurfacing
and painting the truss and towers of the Mid-Hudson Bridge. Also mentioned was the
approach paving and deck replacement project at the Newburgh-Beacon Bridge.
Chairman Gerentine called for a motion. On a motion of Commissioner Higgins,
seconded by Vice Chairman Ramaglia, the following resolution was adopted
unanimously:

NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-086
Resolution Date: September 18,2014

WHEREAS, the Board has reviewed the 2015-2019 Capital Program for scope
and cost; and ‘

WHEREAS, the Authority Directors and Executive Office have prepared this plan
upon recommendations from our General Consultant, Modjeski & Masters; now therefore

BE IT RESOLVED that the 2015-2019 Capital Program in the amount of
$117,737,000 be approved; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution,

IN WITNESS WHEREOF, this resolution has been duly adopted this 18" day of
September, 2014,

Joseph Ruggiero, Secretary
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2) Jobs in Progress Monthly Report 7
Mr. Wright advised the Board regarding the Engineering Jobs in Progress Report for the

month of August. Mr. Wright mentioned that they are 60% complete with navigation
lights on the Walkway Over the Hudson. Regarding the Newburgh-Beacon Bridge Mr.
Wright said they are 50% complete with the redecking project on the south span with the
north span paint project nearing completion. Mr. Wright went on to say that multi-facility
projects of substructure repairs are 33% complete. Chairman Gerentine called for a
motion. On a motion of Commissioner Higgins, seconded by Commissioner Lashua, the
following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-087
Resolution Date: September 18, 2014

WHEREAS, the Board has reviewed the monthly Engineering Progress Report on
Capital Project Status; and

BE IT RESOLVED that the Engineering Progress Report is accepted as an
instrument documenting the Board’s briefing of Capital Construction activities; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this
18th day of September 2014.

Joseph Ruggiero, Secretary
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INFORMATION TECHNOLOGY:

1) Server Replacement Program

Mr. Herd requested Board approval to purchase four servers. Three video servers will be
replaced as well as the Authority’s primary file server. The servers currently being used
are four years old, out of warranty and due for replacement. These new servers will also
come with a five year warranty instead of four years. Through the NYS OGS Contract
and IBM, a price quote has been supplied to the Authority, with the total purchase at
$28,076.00. Chairman Gerentine called for a motion. On a motion of Vice Chairman
Ramaglia, seconded by Commissioner Higgins, the following resolution was adopted
unanimously:

NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-088
Resolution Date: September 18, 2014

WHEREAS  the Board of Commissioners has reviewed the memorandum
describing the need to replace one file server and three video servers; and

WHEREAS, the Authority will participate in the NYS OGS Contract #63994 and
IBM for the server procurement; now therefore

BE IT RESOLVED that the purchase of the four servers will be a not-to-exceed
amount of $28,076.00; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 18" day of
September, 2014.

Joseph Ruggiero, Secretary
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REPORTS TO BOARD:

)

2)

Monthly Activity Report of the Executive Director
The Monthly Activity Report was submitted by Executive Director Joseph Ruggiero
noting no expenditures.

Outside Activity Request

Mr. Ruggiero requested an approval by the Board to continue to engage in an outside
activity as a Trustee for the Grinnell Library District in the Town of Wappinger in
Dutchess County. This position is a non-compensated, elected position on the Grinnell
Library Board of Trustees with a one year term. The election is slated for mid-October.
With Board approval Mr. Ruggiero will submit his request for outside activity to JCOPE
for its consideration. Chairman Gerentine called for a motion. On a motion of
Commissioner Higgins, seconded by Commissioner Lashua, the following resolution was
adopted unanimously: '

NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.: 014-089
Resolution Date: September 18, 2014

WHEREAS, Executive Director Joseph Ruggiero, in a letter dated September 16,
submitted an Outside Activity request to serve as Trustee on the newly formed Grinnell
Library District; and

WHEREAS, the position of Executive Director is a policy making position that
requires approval for Outside Activities by the New York State Joint Committee on
Public Ethics (JCOPE), and

WHEREAS, JCOPE requires covered employees to submit an Outside Activity
Report for its consideration with the consent of the employee’s appointing authority for
the application, and,

WHEREAS, the Authority Board of Commissioners has reviewed the proposed
Outside Activity Report and supporting documentation; and now,

THEREFORE BE IT RESOLVED, that the Board Commissioners hereby finds
that the proposed Outside Activity request by Mr. Ruggiero, poses no conflict with the
Authority’s policies, procedures or rules and regulations governing employee conduct ;
and

BE IT FURTHER RESOLVED, the Authority consents to the above-stated
outside activity requested by Mr. Ruggiero, having determined that this request is
appropriate, considering Sections 73 and 74 of the Public Officers Law; and

BE IT FURTHER RESOLVED, that the Chairman of the Board, Richard
Gerentine, or his designee, is hereby authorized to execute, on behalf of the Board of
Commissioners, the New York State Joint Commission on Public Ethics’ Outside
Activity Report, expressing the Board’s consent of this proposed activity pending
JCOPE’s consideration of this request and its ultimate determination, and
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BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

Upon roll call,

Chairman Richard Gerentine Ave

Commissioner Roderick Dressel Absent

Commissioner Roger Higgins Aye

Commissioner Vane Lashua Aye
Aye

Commissioner Joseph Ramaglia

IN WITNESS WHEREOF, this resolution has been duly adopted this 18" day of
September, 2014.

Joseph Ruggiero, Secretary
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3) August 2014 Traffic and Revenue Analysis

4)

Mr. Ruggiero noted for the month of August traffic increased .44% and revenue
decreased .16%. Year-to-date traffic has decreased 0.23% and revenue has decreased
0.33%. No action was required by the Board.

August 2014 E-ZPass Sales Analysis

Mr. Ruggiero indicated that year-to-date 2014 tag sales were 5,619, compared to 7,844
sold year-to-date 2013. No action was required by the Board.

This concluded the regular meeting. Chairman Gerentine asked for a motion to adjourn
the meeting. On a motion of Vice Chairman Ramaglia, seconded by Commissioner
Lashua and approved unanimously, the regular meeting adjourned at 3:31 P.M.

The next regular meeting is scheduled for October 16, 2014 at 3:00 P.M. at Headquarters.



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date:

WHEREAS, the New York State Bridge Authority desires consistency in issues of
homeland security surrounding its facilities and strives to protect the waterways within its

jurisdiction; and

WHEREAS, the Authority has applied to the 2014 homeland security grant program

administered by the Federal Emergency Management Agency; and

WHEREAS, the Authority has received notification of award of federal funds for the

replacement of security cameras throughout our system, covering 75% of the total project costs;

and

WHEREAS, the Authority’s Engineering Department has reviewed and accepted the

system-wide agreement for $100,000.00; now therefore

BE IT RESOLVED that the Board authorizes the Authority to enter into this agreement,

EMW-2014-PU-00218-S01 with FEMA; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOQF, this resolution has been duly adopted this 16™ day of October

2014.

Joseph Ruggiero, Secretary



"ENGINEERING JOBS IN PROGRESS"

COST SUMMARY

September 30, 2014

Prepared
October 8, 2014

SUMMARY
Revised
BRIDGE FACILITY Original Revised Prior Contract Remarks (Added or Removed)

Award ($) |Contract (§)| Month ($) | Balance ($)

RIP VAN WINKLE BRIDGE $415,607 $415,607 $415,607 $184,255
KINGSTON-RHINECLIFF BRIDGE $168,233 $168,233 $168,233 -$68;1 00
WALKWAY OVER THE HUDSON $1,295,704 $1,324,704 $1,324,704 $506,541
MID-HUDSON BRIDGE $1,293,883 $1,293,883 $1,293,883 $147,180
NEWBURGH-BEACON BRIDGES | $123,128,160| $123,244,160| $123,244,160 $45,801,567
. BEAR MOUNTAIN BRIDGE $135,394 $135,394 $135,394 $64,903
MULTI-FACILITY PROJECTS $1,763,587 $2,013,587 $2,013,587 $290,604

TOTALS

FILE CAGEORGEWMONTHLY\". XL

$128,200,567

$128,595,567

$128,595,567

$46,926,949




Rip Van Winkle Bridge
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Engineering “Jobs In Progress” for September 30, 2014

BA2014-RE-102
Rip Van Winkle Bridoe

Bridge Railing and Sidewalk Replacement

-RVW-

Project No. Vendor Award | Start | Sch. |Comp. Original Revised Approved | Contract % Ye
Comp. Award Contract | Paymentto| Balance Comp. | Elapsed
Date

2014-102- | Greenman Pedersen, Inc. (GPI) | 10/13 | 10/13 | 5/15 $268,000) $268,000 $134,728) $133,272

DE {Designer)
2014-102- To — Be - Determined 1217 $0 $0 30 50, 0% 0%

CM Budget - $8,000,000

(Contractor)

2014-102- To ~ Be - Determined 12117 $0 50 $0 $0

Su {Consider In-House

Construction Supervision)

Description of Work:

Comments:

The work for this project consists of the replacement of the existing bridge
sidewalk with precast units, removal and replacement of bridge traffic
railing and sidewalk railing. Scheduled letting for this project is Fall 2015
with completion over two (2) construction season, December 2017.

The designer, GPI, is preparing contract bid documents with a revised
letting in October 2015 and construction in 2016 & 2017.




Kingston-Rhinecliff Bridoe
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Walkway over the Hudson
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Engineering “Jobs In Progress” for September 30. 2014

BA2011-RE-104

Walkwav over the Hudson Bridee

Bridge Navicational Lishtine Svstem

-WOTH-

(LKB) (Design Support)

Project No. Vendor Award| Start | Sch. |Comp.| Original Revised Approved | Contract Y% %
. Comp. Award Contract Payment Balance | Comp. |Elapsed
to Date
11-104-IN | Lockwood Kesseler & Bartlett, | 3/11 | 4111 | 12111 $68,200 $97,200 $86,437 $10,763 95%
(LKB) (Engineering Design) 4/12

: 11-104-CM I & OA Slutzky, inc. 8/13 | 813 | 8M4 $863,092 $863,992| $519,000 $344,992 60% 74% ¢

' 11-104-DS | Lockwood Kesseler & Bartiet:, | 8/13 | 8/13 | 6M14 $30,000 $30,000 50 $30,000 ]
]

Description of Work:

LKB shall provide contract bid documents for the replacement of non-
functional navigational lights as required by the USCG.

Comments:

The light pipe manufacturer, Automatic Power, has once again
rescheduled delivery of the light pipes for mid-November pending delivery
of the light pipes from their supplier. Upon receipt of the light tubes,
Automatic Power stated they can fabricate and delivery the navigational

lights within a week. The contractor anticipates a few weeks to in the

lights upon receipt.



Mid-Hudson Bridge
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Newburgh-Beacon Bridge
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Engineering “Jobs In Progress” for September 30, 2014

BA2012-RE-101
Newburgh-Beacon Bridee (South Span)
Replacement of the Bridoe Deck

Project Na. Vendor Award | Start | Sch. |Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract |Paymentto| Balance | Comp. |Elapsed
Date
2012-101- Kiska Construction 0113 12115 $93,118,000|$93,118,000|$53,145,734|$39,972,266 60% 59%
CM (Contractor)
2012-101- Ammann & Whitney 01/12 12112 $1,288,900| $1,288,900| $1,288,881 $19
DE (Designer) )
2012-10%- Ammann & Whitney 2/13 1215 $1,072,466| $1,226,186| $956,984| $269,202
DS (Design Support)
2012-101- Modjeski & Masters 06/12 12115 $5,371.,899| $5,371,899| $1,974,839| $3,397,060
Su (inspection)
2012-114- LKB, inc. 05/12 11/12 $149,250| $149,250 $143,993 $5,257
DE (Electrical Design)
2012-101- Metro-North 2/13 12115 $218,000/ $218,000 $26,938| $191,462
MR East shore flagman service
2012-101- ‘CSX Transportation 6/13 1215 $158,029| $158,029 $41,000f $117,029
RR West shore flagman service

Description of Work:

This project consists of the removal and replacement of the existing
roadway deck. The existing cast-in-place deck will be replaced with a pre-
cast grid over-fill deck system. The panelized deck sections will be
installed during off-peak traffic hours, mainly overnight to minimize
traffic impacts.

Comments:

Crews have been working during the day with under-deck panel welding,
pressure washing the existing floor system, stringer splice modifications,
precast barrier installation, raising of the finger joints, pouring concrete
closure pours and electrical installation. The overlay for the south two 2)
lanes has been completed and traffic will be moved to the southern
completed lanes early October.
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Engineering “Jobs In Progress” for September 30. 2014

BA2012-RE-103
Newburgh-Beacon Bridge (North Span)
Phase II - Super-Structure Painting (West Abutment — Pier 7)

Project Na. Vendor Award | Start | Sch. |Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract | Paymentto| Balance | Comp. | Elapsed
Date
2012-103- NYSBA -~ in House
DE (Designer)
2012-103- Kiska Construction, inc. 4112 | 4M2 | 12114 $19,850,000 $20,000,000) $18,415,156| $1,549,825 97% 94%
CM (Contractor)
2012-103- HAKS Engineers 5M2 | 512 | 12114 $1,477,697| $1,477,697| $1,393,281| $84,416
SuU (Construction Supervision)
2012-103- CSXT 712 12114 $61,140 $61,140 $10,374 $48,766
RR West shore flagman service

Description of Work:

The Work for this project includes installation of a Class A1 containment
structure for iead paint abatement and maintenance painting of the
Newburgh-Beacon North Span between the West Abutment Beam /
Girder Spans to the deck truss spans at Pier 7. Construction activities
shall be performed over 3 construction seasons. The milestone for de-
leading in 2012 will be between the West Abutment and Pier 4; in 2013
(Piers 4 — Pier 5 and Pier 6 — Pier 7) and in 2014 (Pier 5 - Pier 6 overhead
steel of the main span).

Comments:
The contractor is completing power tool cleaning and painting areas of the
anchor span top chord above the roadway level between Pier 7 and Pier 6.
Overhead blasting has been completed and the work barge has been
removed from the job site. Crews will finish painting operation mid-
October. Removal of the containment system is in progress. Project
demobilization is anticipated to be completed by the end of November.




Bear Mountain Bridge
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Multi-Facility
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Engineering “Jobs In Progress” for September 30. 2014

BA2013-RE-101

Svstem-wide

Bridge and Highwav Repairs ( Standbv Readiness)

-SYS-

Project No. Vendor Award| Start | Sch. |Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract |Paymentto| Balance | Comp. |Elapsed|
Date
2013-101- Hudson Valiey Bridge (HVB) 113 | 113 | 12115 $494,000 $744,000 $712,186| $31,814
CM (Contractor) 1113
2010-101- NYSBA - in House
DE (Designer)

Description of Work:

Comments:

The work for this project consists of various steel and/or highway repairs
deemed as urgent needs for the Authority. The Contractor will be on-call
24-7 for this assignment.

No urgent repairs were needed to be performed for this standby contract.




Engineering “Jobs In Progress” for September 30, 2014

BA2014-RE-101
Rip Van Winkie. Kingston- Rhinecliff. Mid-Hudson and Bear Mountain Bridees

Substructure Repairs

-SYS-

Project No. Vendor Award| Start | Sch. |Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract | Payment Bailance Comp. | Elapsed
to Date

2014-101- | & OA Siutzky, Inc. 6/14 | TH4 | 11114 $681,031 $681,031, $437,841 $243,190, 64% 7%
CMm (Contractor)

2014-101- Foit-Albert Associates, PC. 10/13 | 1113 414 $112,110 $112,110| $112,110 $0
DE (Designer)

2014-101- Foit-Albert Associates, PC. 6/14 | T4 $23,600 $23,600 $8.,000 $15,600
DS (Designer)

Deseription of Work:

The scope of work for this project consists of concrete repairs to the
various substructure units as identified in the bridge inspection reports.
These maintenance repairs will be performed at all of the Authority’s
facilities excluding Newburgh-Beacon Bridges

Comments:

The contractor completed the Kingston river piers and the east approach
piers. Two (2) workers completed the concrete repairs for the west
approach land piers and began moving equipment to the Rip Van Winkle

bridge. Another small crew went to Bear Mountain Bridge and completed
partial depth concrete repairs for the east tower concrete bases.




NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:
Resolution Date;

WHEREAS, the Board has reviewed the monthly Engineering Progress Report on
Capital Project Status; and

BE IT RESOLVED that the Engineering Progress Report is accepted as an
instrument documenting the Board’s briefing of Capital Construction activities; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this
16th day of October 2014.

Joseph Ruggiero, Secretary
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NEW YORK STATE BRIDGE AUTHORITY

INVESTMENTS HELD BY THE TRUSTEE, THE BANK OF NEW YORK

DEBT SERVICE FUND
U.S. TREASURY NOTES, 2.625%
U.S. TREASURY NOTES, 0.125%

MAINTENANCE RESERVE FUND
U.S. TREASURY NOTES, 0.50%
U.S. TREASURY NOTES, 4.25%
U.S. TREASURY NOTES, 0.375%
U.S. TREASURY NOTES, 0.25%
U.S. TREASURY NOTES, 0.250%
U.S. TREASURY NOTES, 4.00%
U.S. TREASURY NOTES, 0.375%
U.S. TREASURY NOTES, 0.375%
U.S. TREASURY NOTES, 4.125%
U.S. TREASURY NOTES, 0.25%
U.S. TREASURY NOTES, 0.375%
U.S. TREASURY NOTES, 0.25%
U.S. TREASURY NOTES, 4.25%
U.S. TREASURY NOTES, 0.250%

CONSTRUCTION FUND
U.S. TREASURY NOTES, 0.50%
U.S. TREASURY NOTES, 4.25%
U.S. TREASURY NOTES, 0.250%

INSURANCE FUND
U.S. TREASURY NOTES, 2.625%
U.S. TREASURY NOTES, 7.50%
U.S. TREASURY NOTES, 0.75%

DEBT SERVICE RESERVE FUND
U.S. TREASURY NOTES, 2.625%
U.S. TREASURY NOTES, 1.375%
U.S. TREASURY NOTES, 3.125%
U.S. TREASURY NOTES, 2.625%

REVENUE FUND
CASH
U.S. TREASURY NOTES, 0.375%
U.S. TREASURY NOTES, 2.125%
U.S. TREASURY NOTES, 0.250%

INVESTMENT INVENTORY
SEPTEMBER 30, 2014

INVESTMENTS HELD BY BANK OF AMERICA

OPERATING FUND

PRINCIPAL

MATURITY AMOUNT
12-31-14 3,688,000
12-31-14 2,386,000
6,074,000
10-15-14 6,195,000
11-15-14 1,057,000
11-15-14 2,115,000
12-15-14 1,413,000
01-15-15 2,751,000
02-15-15 703,000
03-15-15 1,305,000
04-15-15 1,765,000
05-15-15 2,189,000
05-15-15 4,078,000
06-15-15 5,047,000
07-15-15 2,965,000
08-15-15 1,014,000
09-15-15 5,906,000
38,503,000
10-15-14 5,810,000
11-15-14 9,585,000
12-15-14 8,198,000
23,593,000
12-31-14 1,192,000
11-15-16 6,692,000
12-31-17 1,134,000
9,018,000
12-31-14 1,649,000
11-30-15 3,008,000
01-31-17 3,509,000
01-31-18 2,637,000
10,803,000
1,625,000
11-15-14 1,046,000
11-30-14 700,000
12-15-14 500,000
1,871,000

The Authority utilizes zero balance checking accounts to provide for the day-to-day payment of accounts payable and
payroll expenses. This means these accounts, which are funded by a Public Funds Interest Checking account, have no
balance at the end of each day. On September 30, the Public Funds Interest Checking account totaled $1,797,362.

REVENUE FUND

These Public Funds Interest Checking accounts hold the daily toll revenues. On September 30, these accounts totaled $570,038.



NEW YORK STATE BRIDGE AUTHORITY
INTEREST INCOME AND YIELD

YEAR ENDING AUGUST 2014
Date Interest Income Approximate Yield
Year (%) Percentage
Sep 2013 35,623 0.31%
- Oct 2013 40,344 0.35%
Nov 2013 36,893 0.34%
Dec 2013 42,088 0.40%
Jan 2014 35,439 0.36%
Feb 2014 30,620 0.35%
Mar 2014 33,731 0.35%
Apr 2014 32,313 0.35%
May 2014 34,255 0.37%
Jun 2014 32,527 0.37%
July 2014 33,070 0.38%
Aug2014 | 34,203 0.41%

Interest Income and Yield
Year Ending August 2014
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NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.:

Resolution Date: October 16, 2014

WHEREAS, the investment control procedures for the New York State Bridge
Authority provide that the Board shall review and approve the report of investment

transactions completed since the meeting of the Board on September 18, 2014; now

therefore

BE IT RESOLVED the New York State Bridge Authority does hereby concur

with and approve the investment report as filed with this body on this date for the purpose

noted; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 16" day of

October 2014.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AU;I"HORITY

BOARD RESOLUTION
Resolution No.:

Resolution Date: October 16, 2014

WHEREAS, the Board has reviewed the report relative to the purchase of

workers’ compensation insurance; now therefore

BE IT RESOLVED the New York State Bridge Authority does hereby approve
this purchase with the State Insurance Fund, through Associates of Glens Falls Inc., at a

not-to-.exceed cost, subject to payroll audit, of $390,439.96 including a $5,000 broker fee;

and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREQF, this resolution has been duly adopted this 16th day of

Qctober 2014.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.:

Resolution Date: October 16, 2014

WHEREAS, the Board has reviewed the report relative to the purchase of

workers’ compensation insurance; now therefore

BE IT RESOLVED the New York State Bridge Authority does hereby approve
this purchase with the State Insurance Fund, through Associates of Glens Falls Inc., at a
not—to-.exceed cost, subject to payroll audit, of $390,439.96 including a $5,000 broker fee;

and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREQF, this resolution has been duly adopted this 16th day of

October 2014.

Joseph Ruggiero, Secretary



