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BOARD MEETING AGENDA
DECEMBER 19, 2013 - 3:00 P. M.

I. ADOPT THE REGULAR BOARD MEETING MINUTES OF NOVEMBER 21
2013

II. BUSINESS ITEMS:

1. ADMINISTRATION:

None

2. ENGINEERING AND MAINTENANCE:

Transdyn Increase

LKB Increase

Priority RACON Purchase

Zero-Turmn Lawnmower Procurement

American-Crane Traveler’s Rehabilitation Capital Improvement Project
Jobs in Progress Monthly Report

Mmoo o

3. FINANCIAL:

a. Investment Report

b. Bridge Property Insurance

¢. Independent Account Services - Audit Year End 2013 Financial Statements
d. Annual Renewal of E-ZPass Discounts

4. HUMAN RESOURCES:

None

5. INFORMATION TECHNOLOGY:

None
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6. OPERATIONS:

a. NYS Thruway Authority 3" Quarter 2013 E-ZPass Expenses
b. NY State Police MHB Traffic Control

III. REPORTS TO BOARD:

a. Executive Director’s Monthly Activity Report
b. November 2013 Traffic and Revenue Analysis
c. November 2013 E-ZPass Sales Analysis

d. Acceptance of Annual Committee Reports

IV. PRESENTATION TO BOARD

V. OLD BUSINESS:

VI. NEW BUSINESS:

VII. ATTORNEY CLIENT PRIVILEGE:

VIII. ADJOURNMENT:

NEXT MEETING
January 16, 2014
Regular Meeting

3:00 P.M.




MINUTES OF THE REGULAR MEETING OF THE
NEW YORK STATE BRIDGE AUTHORITY

HELD AT HEADQUARTERS, HIGHLAND, NY. ON
November 21, 2013

Business agenda documents/reports are mailed to the Board Members and General
Counsel one week prior to the meeting. Board meetings are web cast and copy of the

web cast is kept as part of the Board meeting files.

IN ATTENDANCE:

BOARD MEMBERS:

Gerentine, Richard A., Chairman
Ramaglia, Joseph, Vice Chairman
Dressel, Roderick O., Commissioner
Higgins, Roger P., Commissioner
Lashua, C. Vane, Commissioner

Whitbeck, Carl G., Counsel

OFFICERS:

Ruggiero, Joseph, Secretary

Bushek, Brian, Treasurer
Chairman Gerentine called the meeting to order at 3:10 pm. Chairman Gerentine called for
a motion to adopt the minutes of the regular meeting of October 17, 2013. On motion of

Commissioner Lashua, seconded by Commissioner Higgins, the minutes of the October 17,

2013 Regular Meeting were adopted unanimously.



ADMINISTRATION:

1) IAG Special Amendment to Operating A greement — RE: Niagara Falls Bridge

Commission

Mr. Russo indicated that the E-ZPass Interagency Group is processing an application by
the Niagara Falls Bridge Commission (NFBC) for National Affiliate Membership to
become interoperable with E-ZPass. A component of the application process, in
accﬁrdance with Amendment No. 8 of the IAG Operating Agreement, involves lane
testing of reader equipment that is not already approved by the IAG as being E-ZPass
compatible. The NFBC proposes to use a tri-protocol reader produced by Transcore that
is similar to the dual protocol reader in use by North Carolina with one additional
protocol. The NFBC has requested relief from a portion of the test requirements as it
feels that the proposed reader presents little risk to the IAG and does not see the need for
a costly and protracted testing scenario. The IAG Executive Management Committee has
discussed this issue at length and has agreed to consider accommodating the request by
defining a subset of the testing requirements and proposing Amendment No. 10 to the
IAG Operating Agreement for this unique circumstance and for the NFBC only, with no
precedent being established for any future entities. Chairman Gerentine called for a
motion. On a motion of Vice Chairman Ramaglia, seconded by Commissioner Higgins,

 the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-107

Resolution Date: November 21. 2013




WHEREAS the parties to the E-ZPass Interagency Operating Agreement have
determined it to be necessary and in the best interest of the parties to amend the
Agreement to modify the terms of the testing requirements, described in Amendment
No. 8, solely for the applicant for National Affiliate, the Niagara Falls Bridge
Commission ; and

WHEREAS, the Board has reviewed the memo and E-ZPass IAG Operating
Agreement Amendment No. 10 as provided by its IAG Executive Management
Comfnittee representative describing the substantive terms of the proposed amendment;
now therefore

BE IT RESOLVED that the Executive Director or the Chairman is hereby
authorized to execute, acknowledge and deliver Amendment No. 10 to the IAG Operating
Agreement as adopted by the IAG Executive Management Committee. The execution of
the Amendment by any such officer shall be conclusive evidence of approval. The
officers, agents and employees of the Authority are hereby authorized and directed to do
all such acts and things and to execute all such documents as may be necessary or
convenient to carry out and comply with the terms of this resolution.

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

November, 2013.

Joseph Ruggiero, Secretary



ENGINEERING:

1) Treated Salt — System-Wide Procurement

Mr. Moreau reported that OGS has a contract in place for Type 2 Treated Salt through
December 31, 2013. Mr. Moreau contacted three (3) vendors authorized to provide salt
through this contract and requested pricing for the entire winter season. The vendor with
the lowest proposal, International Salt, offered the Authority prices below the OGS
contract. Five (5) separate requisitions for purchases at each facility will be prepared. A
brief discussion followed indicating this supply would be for the season and the salt sheds
were filled at the end of October. Chairman Gerentine called for a motion. On a motion
of Higgins, seconded by Vice Chairman Ramaglia, the following resolution was adopted

unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-108

Resolution Date: November 21, 2013

WHEREAS, the Board has determined it is in the Authority’s interest to award a

contract to supply winter deicing salt; and
WHEREAS, the Authority has previously purchased this product through the
NYSOGS contract which is only in place until December 31, 2013; and

WHEREAS, unit prices were solicited from available suppliers and are lower than

current OGS negotiated prices; and



WHEREAS, International Salt, of Clark’s Summit, Pennsylvania provided the

low quote;

BE IT RESOLVED that the Authority award five purchase orders, one for each
facility, with a total amount not to exceed $111,168.75; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21* day of

November, 2013.

Joseph Ruggiero, Secretary



2) Emergency RACON Purchase

Mr. Moreau reported to the Board that the Authority was notified by the US Coast Guard
in September that the RACON at the RVWB was not functioning. Mr. Gardner and the
RVWRB crew checked the power supply and determined that the unit was defective. There
are no diagnostics or indicator lights on the unit to verify performance. The unit’s
manufacturers, Automatic Power, sent an email notifying the Authority that the unit was
no longer functioning and could not be repaired due to its age. Apparently the problem
has been sporadic and was not immediately discovered. The Coast Guard notification
comes with the warning that this important aid to navigation must be restored
immediately or the Authority faces fines of $25,000.00 each day it is non-operational. It
was recommended to buy a replacement unit immediately to avoid any financial penalties
from the USCG. Two prices were secured from Coast Guard approved vendors. The
current vendor cannot deliver a unit until the end of the month while the second vendor,
Tideland, has a unit on the shelf that can ship ifnmediately. Mr. Moreau recommended
moving forward aggressively with Tideland to maintain our rapport with the Coast
Guard. Chairman Gerentine called for a motion. On a motion of Vice Chairman
Ramaglia, seconded by Commissioner Higgins, the following resolution was adopted

unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-109

Resolution Date: November 21, 2013




WHEREAS, the radar beacon at the Rip Van Winkle Bridge is no longer
functional and radar beacons, or RACONS, are a United States Coast Guard-mandated
aid to navigation; and

WHEREAS, the Authority has returned the RACON unit to its manufacturer for
repair and been told it is no longer viable; and

WHEREAS, the Authority faces potential fines of $25,000.00 per day for each
day the RACON is non-operational;

WHEREAS, an emergency purchase order was authorized by Executive Director
Joseph Ruggiero and issued to Tideland Signal of Houston, Texas in the amount of
$46,974.25 on November 12, 2013 for a new SeaBeacon 2 System 6 RACON; now
therefore

BE IT RESOLVED that the Authority’s Board of Commissioners ratifies the
decision to make this emergehcy purchase; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

November 2013.

Joseph Ruggiero, Secretary



3) Modjeski & Masters — MHB Dehumidification Project

Mr. Moreau indicated that one of the projects included in the five year CIP for 2014 is an
upgrade to the dehumidification equipment in the anchorages of the MHB and improved
controls for the dehumidification in the towers. These areas are sensitive critical areas of
the structure and Mr. Moreau recommended this assignment be issued to M&M as a part
of their General Consultant service agreement. The cost for this design is within their
current budget and construction would be put out to bid through a pre-qualified

confidential RFP. No action required by the Board.



4) Hudson Valley Bridge — Standby Readiness Increase

Mr. Moreau indicated to the Board that Hudson Valley Bridge (HVB) has been
performing emergency bridge and'highway repairs under contract BA-2013-RE-101-CM.
This year was a busy one with numerous full-depth deck repairs on the westbound bridge
at NBB and a large scale deck repair at KRB. This is a three year term contract with an
award amount totaling $494,000.00. The Authority has spent over $450,000.00 this year
alone and would like to increase the contract limit to $744,000.00 to cover unanticipated
events over the next two years. Although great strides have been made improving the
structural condition of the NBB north span deck, it is anticipated that additional repairs
will be required. HVB has also been used to repair the large sign structure damaged
ecarlier this year by the tractor trailer accident at NBB and repairs to the west end
crossover associated with the same incident. Having an on-call contractor available for
emergency and priority repairs is paramount to the quick response and the ability to
return facilities back to full service in a timely manner. HVB has been very responsive
and we are pleased with their work to date. Chairman Gerentine called for a motion. On
a motion of Commissioner Higgins, seconded by Vice Chairman Ramaglia, the following

resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-110

Resolution Date: November 21, 2013




WHEREAS, bids were solicited through the New York State Contract Reporter
for the contract entitled “System-wide Emergency Bridge and Highway Repairs —
Standby Readiness” (BA-2013-RE-101-CM) and two bids were received on January e
2013, the low bidder being the firm of Hudson Valley Bridge Construction (HVB); and

WHEREAS, substantial emergency and miscellaneous high priority rep;airs have
been necessary at both the Newburgh-Beacon and Kingston-Rhinecliff Bridges and the
current not-to-exceed fee is almost exhausted; now therefore

| BE IT RESOLVED that the contract awarded to HVB of Harriman, New York be
increased in the amount of $250,000.00 from a not-to-exceed amount of $494,000.00 to
$744,000.00; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

November, 2013.

Joseph Ruggiero, Secretary



5) Kapsch — E-ZPass Annual Maintenance

Mr. Moreau indicated that Kapsch TrafficCom IVHS, Inc. has been the sole source
service provider for E-ZPass antennae and signal processing since the inception of E-
ZPass. The rates and contractual terms of their service agreement are negotiated by the
IAG for all E-ZPass agencies. In 2010, the existing maintenance agreement éxpired and
terms of a new agreement were advertised and cost proposals were received. Once again,
Kapsch was selected as the sole source provider. Their ten year maintenance service term
began in 2012; service between 2010 and November 2012 was handled on a year by year
basis under the same terms as the previous agreement. In November of 2012 our Board
authorized this Authority to enter into a contract with Kapsch for the remaining nine (9)
years under the terms and rates negotiated by the IAG. This contract amount was set at
$304,852.00. This year’s cost remains the same as last year and was billed at $34,144.00.
Chairman Gerentine called for a motion. On a motion of Vice Chairman Ramaglia,
seconded by Commissioner Higgins, the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

7 Resolution No.: 013-111

Resolution Date: November 21, 2013
WHEREAS, the New York State Bridge Authority utilizes Kapsch TrafficCom
IVHS equipment for the reading of E-ZPass tags for electronic toll processing; and
WHEREAS, the Authority has determined it is in the public interest to maintain
this equipment through services provided by Kapsch TrafficCom IVHS and identified

through the current E-ZPass Interagency Agreement and accepted by the Authority’s



Board at their November 2012 meeting;

BE IT RESOLVED that the Authority will continue their maintenance agreement
at an annual cost of $34,144.00 and a purchase order be issued to Kapsch TrafficCom
IVHS in this amount; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21* day of

November 2013.

Joseph Ruggiero, Secretary



6) RVWB Project Nightwatch

Mr. Moreau reported that one of the security enhancements recommended for the Rip
Van Winkle Bridge, in advance of implementing Project Nightwatch, is a security gate
for the north access road at the west end of the bridge. The Authority’s CIP included
$72,000.00 for security gate improvements and Mr. Moreau recommended assigning the
work to Transdyn as the gate must be integrated into the remote control security system.
Transdyn was awarded a project entitled Nightwatch Security Enhancements at the May
2013 Board meeting, which did not include this task. Mr. Moreau also recommended
increasing their scope of work and budget to include this security gate installation. The
estimate for this assignment is expected not to exceed $40,000.00 and accordingly Mr.
Moreau recommended an increase from the current $102,950.00 to $142,950.00 to cover
this additional work. Chairman Gerentine called for a motion. On a motion of
Commissioner Higgins, seconded by Vice Chairman Ramaglia, the following resolution

was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-112

Resolution Date; November 21, 2013

WHEREAS, the New York State Bridge Authority utilizes Transdyn, Inc., for our
security system design and construction; and

WHEREAS, the Authority has determined it is in the public interest to enhance
security at the Rip Van Winkle Bridge by limiting access to the north entry on the west

end of the bridge;



AND WHEREAS, Transdyn is already under contract to provide security
enhancements under contract BA-2013-RO-109-PS.1 and is uniquely qualified for this

assignment, we recommend increasing their scope and budget to include the installation

of this security gate;

BE IT RESOLVED that the Authority will increase the budget for this project
from 102,950.00 to $142,950.00; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, 1s
hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21* day of

November 2013.

Joseph Ruggiero, Secretary



7) Jobs in Progress

Mr. Moreau advised the Board regarding the Engineering Jobs in Progress Report for the
month of October, noting that the paint project at Newburgh-Beacon Bridge is almost
complete for the year and will start up again in the spring. He also mentioned that the
deck replacement project is progressing and eight deck panels are being installed per
night, with the contractor working into mid-December. Chairman Gerentine called for a
motion. On a motion of Commissioner Higgins, seconded by Commissioner Lashua, the

following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-113

Resolution Date: November 21, 2013

WHEREAS, the Board has reviewed the monthly Engineering Progress Report on
Capital Project Status; and

BE IT RESOLVED that the Engineering Progress Report is accepted as an
instrument documenting the Board’s briefing of Capital Construction activities; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOQOF, this resolution has been duly adopted this

21st day of November 2013.

Joseph Ruggiero, Secretary



FINANCIAL:

1) Investment Transaction Report
Mr. Bushek reviewed the Investment Report for the month of October noting six
investments for the month. Mr. Bushek noted that the interest income remains steady and
the yield is down slightly. Chairman Gerentine called for a motion. On a motion of
Commissioner Dressel, seconded by Commissioner Higgins, the following resolution was

adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-114

Resolution Date: November 21, 2013

WHEREAS, the investment control procedures for the New York State Bridge
Authority provide that the Board shall review and approve the report of investment
transactions completed since the meeting of the Board on October 17, 2013; now

therefore

BE IT RESOLVED the New York State Bridge Authority does hereby concur
with and approve the investment report as filed with this body on this date for the purpose

noted; and
BE IT FURTHER RESOLVED that the Executive Director, or his

designee, is hereby authorized and directed to take the necessary measures to implement

this resolution.



IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

November 2013.

Joseph Ruggiero, Secretary



2) Budget and Financial Plan 2014-2017

Mr. Bushek indicated that pursuant to the authority vested by Section 5 of Article 10 of the
New York State Constitution, Article 9 of the Public Authorities Law and Section 8 (14) of
the State Finance Law, the State Comptroller adopted Regulation 2 NYCRR Part 203,
“Budget and Financial Plan Format, Supporting Documentation and Monitoring — Public
Authorities.” The Authority’s Budget and Financial Plan 2014-2016 (the Plan) required by
this regulation and includes the Budget and Financial Plan 2014-2017 including text,
condensed budgeted revenues, expenditures and changes in current net assets 2014 — 2017,
actual financial performance for 2012 and the change in estimates for the previously
approved 2013 budget, Debt Schedule 2014 — 2017, Capital Improvement Program 2014 —
2018. The above documents were provided to audit and finance committee members and
other Board members at the meeting on September 19" Both committees approved
sending the bﬁdget to the full Board for approval. No changes have been made. As of
November 21%, the Plan has been available for public inspection and comment at all of our
faciiiﬁes for the thirty days required by the regulation. It has also been made available to
the public on the Authority’s website. Mr. Bushek noted there have been no public
comments. Chainném Gerentine called for a motion. On a motion of Vice Chairman
Ramaglia, seconded by Commissioner Higgins, the following resolution was adopted

unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-115

Resolution Date: November 21, 2013




WHEREAS, Office of the State Comptroller Regulation 2 NYCRR Part 203
requires that Bridge Authority budget and financial plan information for fiscal years 2014
through 2017 be prepared, approved and forwarded in report form to the Comptroller;

now therefore

BE IT RESOLVED, that the Authority hereby approves the proposed budget and
financial plan information; and
BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21st day of

November 2013.

Joseph Ruggiero, Secretary



3) Public Authority Cost Recovery Charges ‘

Mr. Bushek indicated that the Public Authorities Law §2975 directs the Division of
Budget (DOB) to allocate expenses for central governmental services to various public
authorities including the NYS Bridge Authority. Each year, the Authority is billed by
the division of the Treasury’s Taxation and Finance Department for a portion of the
$55,000,000 which may be charged for these services. The Bridge Authority’s share of
this billing for the year ending March 31, 2014 is $369,000, up $86 from 2013.
Chairman Gerentine called for a motion. On a motion of Commissioner Higgins,

seconded by Vice Chairman Ramaglia, the following resolution was édopted

unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-116

Resolution Date: November 21, 2013

WHEREAS, the Board has reviewed the report relative to the payment of public
authority cost recovery charges for central government services as mandated by Public
Authorities Law; now therefore

BE IT RESOLVED the New York State Bridge Authority does hereby approve
the payment of $369,000 to the Department of Taxation and Finance for the Bridge
Authority’s share of these costs for the year ending March 31, 2014; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this



resolution.
IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

November 2013.

Joseph Ruggiero, Secretary



4) Annual Billing from NYS Employees’ Retirement System

Mr. Bushek reported that annually, as a participating employer, the Bridge Authority is
billed, by the State Employees Retirement System, for its share of the yearly expense for
the future pension benefits of its employees. The cost for the fiscal year ending March
31, 2014 is $2,050,908 for the Authority’s 171 employees currently in the system. The
individual employers’ cost vary from year to year based upon salaries, as well as
contribution rates which rise and fall predicated upon investment results of the
Retirement Fund. This year’s cost is an increase of $254,052, or 14.1% over the prior
year. Although smaller than the 42% increase from prior year, this was due to significant
increases in rates as a result of the market fluctuations and the collapse of 2008 as losses
are amortized over 5 years. A brief discussion followed relative to the makeup of salaries
changing from Tiers 3 & 4 declining to growing in Tier 5 & 6. Chairman Gerentine
called for a motion. On a motion of Commissioner Higgins, seconded by Vice Chairman
Ramaglia, the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-117

Resolution Date: November 21, 2013

WHEREAS the Board has reviewed the report relative to the payment of the
annual invoice to the New York State Employees’ Retirement System; now therefore

BE IT RESOLVED, the New York State Bridge Authority does hereby approve
the payment of $2,050,908 to the New York State and Local Retirement System for

pension costs incurred for the year ending March 31, 2014; and



BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREQF, this resolution has been duly adopted this 21st day of

November 2013.

Joseph Ruggiero, Secretary



5) Quarterly Operations Report Q3 2013

Mr. Bushek reported that toll revenue increased 2.48% primarily as a result of the revised
toll schedule which was implemented during first quarter last year on January 30, 2012.
Operating expenses were budgeted at $30.3 million for 2013, which includes $2.3 million
for accrual post-employment benefits and $1.6 million for depreciation of the Walkway
Over The Hudson, both booked at year end. As of September 30™, $17.4 million was
spent. The Authority’s five year capital plan originally budgeted $ 55 million and as of

September 30™ $11.5 million has been spent. No action required by the Board.



1)

2)

3)

REPORTS TO BOARD:

Monthlv Activity Report of the Executive Director

The Monthly Activity Report was submitted by Executive Director Joseph Ruggiero and

no expenditures were noted in the month of October.

QOctober 2013 Traffic and Revenue Analysis

Year to date Bridge Authority’s traffic numbers are up 70,578 from last year’s traffic
count, an increase of 0.14%. Total traffic has increased in six of the last seven months
after declining in the nine of the previous ten months. No action was required by the

Board.

October 2013 E-ZPass Sales Analysis

The Authority sold 830 tags in October 2013, compared to 42 sold in October of 2012.
Year-to-date 2013 tag sales are 9,079, compared to 565 sold year to date 2012, an

increase of 1,607%. No action was required by the Board.

This concluded the regular meeting. Chairman Gerentine asked for a motion to adjourn
the meeting. On a motion of Vice Chairman Ramaglia, seconded by Commissioner

Higgins and approved unanimously, the regular meeting adjourned at 3:41 P.M.

The next regular meeting is scheduled for December 19, 2013 at 3:00 P.M. at

Headquarters.



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date:

WHEREAS, bids were solicited through the New York State Contract Reporter for the
contract entitled system-wide intelligent transportation system engineering, which was
designated as BA-2010-RO-001-ES and for which Transdyn, Inc. was chosen as best qualified;

and

WHEREAS, the size of the Authority’s systems have increased considerably over the
course of the past year to include new sensors, surveillance cameras and weather sensing
equipment in support of the Authority’s “Project Nightwatch” and this on-call service work has

exhausted the not-to-exceed amount in the general service agreement; now therefore

BE IT RESOLVED that the general services agreement contract amount with Transdyn,
Inc. of East Rutherford, New Jersey, be increased by $75,000.00 from an amount of $125,000.00

to $200,000.00.

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of

December, 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date:

WHEREAS, bids were solicited through the New York State Contract Reporter for
professional electrical design services in conjunction with the Newburgh-Beacon Bridge South
Span Deck Replacement, which was designated as BA-2012-RE-114-DE and for which

Lockwood, Kessler & Bartlett (LKB) was chosen as best qualified; and

WHEREAS, a number of requests for information from the contractor for unanticipated
site conditions have nearly exhausted the budget for design support services under this contract;

now therefore

BE IT RESOLVED that the contract awarded to LKB, Inc. of Syosset, New York be
increased in the amount of $30,000.00 from the not-to-exceed amount of $149,250.37 to

$179,250.37.

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of

December, 2013.

Joseph Ruggiero. Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date:

WHEREAS, the radar beacon at the Kingston-Rhinecliff Bridge is no longer functional and radar

beacons, or RACONS, are a United States Coast Guard-mandated aid to navigation; and

WHEREAS, the Authority has returned the RACON unit to its manufacturer for repair and been

told it 1s no longer viable; and

WHEREAS, the Authority faces potential fines of $25,000.00 per day for each day the RACON

is non-operational; and

WHEREAS, Tideland Signal of Houston, Texas has previously supplied the Authority with a
RACON for the Rip Van Winkle Bridge and can immediately ship another unit to replace the

nonfunctioning one at the Kingston-Rhinecliff Bridge; and

WHEREAS the Authority has reviewed and approved the cost proposal from Tideland Signal for

a new SeaBeacon 2 System 6 RACON; now therefore

BE IT RESOLVED that a purchase order be issued to Tideland Signal of Houston, Texas in the

amount of $46,974.00; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby authorized

and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of December 2013

Joseph Ruggiero. Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date:
WHEREAS, the New York State Bridge Authority has determined that it is in the public
interest to issue a purchase order to Reardon Briggs Lawn & Garden, of Millbrook, New York

for the purchase of three (3) zero-turn lawnmowers; and

WHEREAS, these mowers will replace two (2) units at the Mid-Hudson Bridge and one

(1) unit at the Kingston-Rhinecliff Bridge; and

WHEREAS, these units are covered under OGS contract and are being offered at special

end of year promotional pricing; now therefore

BE IT RESOLVED that a purchase order be 1ssued to Reardon Briggs Lawn & Garden.
for the purchase of three (3) Scag Turf Tiger mowers with operator controlled discharge chutes

and one (1) bagger kit in the amount of $30,882.90; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of

December 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION '

Resolution No.:

Resolution Date:

WHEREAS, the New York State Bridge Authority utilizes movable platforms, or
Travelers, to access the underside of its bridges and recognizes their value as a part of its in-

house maintenance program; and

WHEREAS, preventative maintenance, annual inspections and replacement parts are all
components of the care and rehabilitation of these units and American Crane, of Douglassville,

Pennsylvania, is a sole source for Travelers’ parts and services; and

WHEREAS, the Maintenance department has reviewed and approved an estimated cost
proposal from American Crane to provide new electric motors, frequency drives, modified oil

bath drive units, annual inspections and preventative maintenance; now therefore

BE IT RESOLVED that a purchase order be issued to American Crane in the amount of

$60,710.00; and -

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREQF, this resolution has been duly adopted this 19® day of

December 201 3.

Joseph Ruggiero, Secretary



"ENGINEERING JOBS IN PROGRESE"

COST SUMMARY

November 30. 2013

FILE C\GEORGEWONTHLY\"XL

Prepared
12/06/13
SUMMARY
Revised
BRIDGE FACILITY Original Revised ' Prior Contract Remarks (Added or Removed)
Award ($) |Contract ($)| Month ($) | Balance ($)
RIP VAN WINKLE BRIDGE $176,783 $176.783 976,685 $76.685
KINGSTON-RHINECLIFF BRIDGE $167,794 $167,794 -$64,191 -$64,191
i

WALKWAY OVER THE HUDSON $1,238,601 $1,367,601 $1,039,969 $1,039,969
MID-HUDSON BRIDGE $724.644 $724,644 $106,277 $1086,277
NEWBURGH-BEACON BRIDGES | $123,162,018| $123,248,018| $90,823,575| $90,823,575
BEAR MOUNTAIN BRIDGE $111,300 $141,300 $14,182 $14,182
MULTI-FACILITY PROJECTS $946,846) $1,1986,846 5321,-655 $321,655
TOTALS $126,627,986 $126,992.986 $92,318,152 $82,318,152




Rip Van Winkle Bridge
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Kingston-Rhinecliff Bridge
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Walkway over the Hudson
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-WOTH-

Engineering “Jobs In Progress” for November 30, 2013

BA2011-RE-104
Walkwav over the Hudson Bridoe
Bridee Navigational Lightine Svstem

Project No. Vendor Award| Start | Sch. |Comp. Original Revised Approved | Contract % Yo
Comp. Award Contract Payment Balance Comp. |Elapsed
to Date
11-104-IN | Lockwood Kesseler & Bartiett, | 3/11 | 4111 | 12/11 $68,200 $97,200 $86,437 $10,763 95%
{LKB) (Engineering Design} 4/12
11-104-CM | & OA Slutzky, inc. 8/13 | 8/13 | 814 $863,992 $863,992 $33,000 $830,9920 4% 16%
11-104-DS | Lockwood Kesseler & Bartlett, | 8/13 | 8/13 | 8/14 $30,000 $30,000 30 $30,000
{LKB) (Design Support) :

Description of Work:

Comments:

2

- LKB shall providé contract bid documents for the replacement of non-
functional navigational lights as required by the USCG.

Safety access ladders, hand lines and brackets are being fabricated.
Initial contract field activities are scheduled to begin late December 2",
The navigational light pipes have been ordered. Installation of electrical
conduits, wiring and the light pipes are scheduled for Spring 2014.




Mid-Hudson Bridge
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Engineering “Jobs In Progress” for November 30. 2013

BA2012-RE-112

Mid-Hudson Bridge

HVAC Uperades
Project No. Vendor Award| Start | Sch. |Comp.| Original Revised | Approved | Contract % Yo
Comp. Award Contract |Payment to| Baiance |Comp. |Elapsed
Date
(in- House RFP for
Design/Buiid)
12-112-DB | & OA Slutzky, inc. 8/13 | 813 | 6/14 | Open $549,000f $549,000] $536,000 $13,000 | 95% 40%
(Contractor})

Description of Work:

Comments:

The Contractor shall provide design documents for asbestos removal in
the MHB Administration Building inciuding upgrade to the HVAC
system. The roof top HVAC system at Headquarter is to be replaced in
this contract.

The contractor has completed all asbestos abatement, heating upgrades

for the Old Admin and MHB Admin buildings.
headguarters’ was delivered late November and will be instalied early

December.

The new AC unit for



Newburgh-Beacon Bridge
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Engineering “Jobs In Progress” for November 30. 2013

BA2012-RE-101

Newburegh-Beacon Bridee (South Span)

Replacement of the Bridge Deck

Project No. Vendor Award | Start | Sch. |Comp.| Original Revised | Approved | Contract Yo %
Comp. Award Contract |Paymentto| Balance | Comp. |Elapsed
Date
2012-101%- Kiska Construction 0113 12115 $93,118,000|$93,118,000|514,249,459|578,868,641] 16% 29.9%
CM (Contractor) I
2012-101- Ammann & Whitney 01742 12/12 $1,288,900| $1,288,900| $1,288,881 $19
DE (Designer) '
2012-101%- Ammann & Whitney 213 12115 $1,072,466| $1,072.466 $473,589 $598,877
DS (Design Support}
2012-101- Modjeski & Masters 06/12 12115 $5,371,899| $5,371,899 $629,359| $4,742,540
Su (inspection) ]
2012-114- LKB, inc. 05/12 1112 $149,250 $145,250 $143,893 $5,257,
DE (Electrical Design)
2012-101%- Metro-North 2113 12115 $218,000 $218,000 $0 $218,000|
MR East shore flagman service ;
2012-101- CSX Transportation 6/13 12115 $158,029 $158,029 $0 $158,029
RR West shore flagman service

Description of Work:

This project consists of the removal and replacement of the existing
roadway deck. The existing cast-in-place deck will be replaced with a pre-
cast grid over-fill deck system. The panelized deck sections will be

instalied during off-peak traffic hours, mainly overnight to minimize
traffic impacts.

Comments:

RFI’s (request for information) and shop drawings continue to be
prepared and approved. Delivery of pre-cast deck panels is being
delivered on 2 regulariy scheduled for instaliation during over-night
hours. Over the duration of the project, the contractor will install 1800
panels to replace the existing deck. Granite curbing, pedestrian railing
and parapet wall for stage one continues as needed. The contractor is is
scheduled to shut-down for 2 — 3 weeks around the Christmas holiday
period. Tentatively they are scheduled to resume field activities January
13" weather permitting.




Engineering “Jobs In Prooress” for November 30. 2013

BA2012-RE-103

Newbureh-Beacon Bridee (North Span)

Phase I - Super-Structure Painting (West Abutment — Pier 7)

%

Project No. Vendor Award | Start | Sch. [Comp. Original Revised Approved | Contract %
Comp. Award Contract | Paymentto| Balance |Comp. | Eiapsed
Date
2012-103- NYSBA ~ in House
DE (Designer) 1
2012-103- Kiska Construction, inc. 412 | 412 | 1214 $19,850,000| $19,850,000 $14,445,287| $5,400,713 7% 63% |
CM {Contractor) 1
2012-103- HAKS Engineers 5Mz | 5112 | 12114 $1.477,697| $1.477,697 $968,155| $502.541
Su (Construction Supervision}
2012-103- CSXT M2 12114 $61,140 $61,140 $10,374 $49,766
RR West shore flagman service

Descrintion of Work:

The Work for this project includes installation of a2 Class A1 containment
structure for lead paint abatement and maintenance painting of the
Newburgh-Beacon North Span between the West Abutment Beam /

Girder Spans to the deck truss spans at Pier 7. Construction activities

shall be performed over 3 construction seasons. The miiestone for de-
ieading in 2012 will be between the West Abutment and Pier 4; in 2013
(Piers 4 — Pier 5 and Pier 6 — Pier 7) and in 2014 (Pier 5 - Pier ¢ overhead
steel of the main span).

Comments:

Kiska’s MBE sub-contractor, Camabo, has substantially completed the

de-leading and re-painting work between Pier 4 and Pier 5. They moved
their barge and instalied the containment system starting at Pier 6. Kiska
completed the dismantiing of the overhead containment. Camabo
completed began blasting and priming at Pier 6. Upon completion of the
two deep panels, they began removal of their containment system above
the roadway. The contractor will shut-down for the Winter during the
first twe weeks of December and will return early Marck.



Bear Mountain Bridge
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Multi-Facility
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Engineering “Jobs In Progress” for November 30. 2013

BA2013-RE-101

Svstem-wide

Bridee and Hichwav Repairs ( Standbv Readiness)

-SYS-

Project No. Vendor Award| Start | Sch. |Comp.| Original Revised | Approved | Contract % Yo
Comp. Award Confract |Paymentto| Balance | Comp. |Elapsed
Date
2013-101%- Hudson Valley Bridge (HVB) M3 | 113 | 12115 $494,000 $744,000 $450,678| $293,322
CMm {Contractor) 1113
2010-101- NYSBA - in House
DE (Designer)
Description of Worl:
The work for this project consists of various steel and/or highway repairs
deemed as urgent needs for the Authority. The Contractor will be on-call
24-7 for this assignment.
Comments:

At the Newburgh-Beacon Bridge, the contractor replaced the 10S sign

that had been damaged in a tractor-trailer accident. The sign is located

within the north right-of-way between the west abutment and the
~ Baimville overpass, -84 west.




Encineering “Jobs In Progress” for November 30. 2013

BA2013-RE-111-DB

Svstemwide
Fuel Manacement Svstem

K¥ R

Project No. Vendor Award| Start | Sch. |Comp. Original Revised Approved | Contract % %o 1
i Comp. Award Contract Payment Balance | Comp. |Eiapsed|
to Date
13-111-DB | Environmental & Fueling Sys. | 8M3 | 8//15 | 12113 $452,846 $452,846| $180,893 $271,953 40% 59%

{Design / Build)

Description of Worlk:

Comments:

The fuel management system instaliation project shall provide replace the
existing fuel management system that no longer has software support as
the system continues fail due to age. Also, included the projectisto
upgrade / replace the fuel pumping system. This turnkey project inciudes
all excavation, electrical conduit, eiectrical and communication cabling,
and new equipment and software. Each of the Authority’s facilities will be

upgraded.

The contractor provided the design, software and equipment to proceed
with the upgrade of the Authority’s fuel system. The contractor began
installation of the new pumps and they anticipate that the new fueiing
system will be fully operational by vear’s end.




NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:
Resolution Date:

WHEREAS, the Board has reviewed the monthly Engineering Progress Report on
Capital Project Status; and

BE IT RESOLVED that the Engineering Progress Report is accepted as an
instrument documenting the Board’s briefing of Capital Construction activities; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this
19th day of December 2013.

Joseph Ruggiero, Secretary
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NEW YORK STATE BRIDGE AUTHORITY
INVESTMENT INVENTORY
NOVEMBER 30, 2013

INVESTMENTS HELD BY THE TRUSTEE, THE BANK OF NEW YORK

TPRINCIPAL
MATURITY AMOUNT
DEBT SERVICE FUND
U.S. TREASURY NOTES, 0.125% 12-31-13 939,000
U.S. TREASURY NOTES, 1.5% 12-31-13 6,913,000
7,852,000
MAINTENANCE RESERVE FUND
U.S. TREASURY BILLS : 12-12-13 552,000
U.S. TREASURY NOTES, 0.75% 12-15-13 1,106,000
U.S. TREASURY BILLS 01-23-14 356,000
U.S. TREASURY NOTES, 1.25% . 02-15-14 1,215,000
U.S. TREASURY NOTES, 1.25% 04-15-14 1,498,000
U.S. TREASURY NOTES, 2.625% 06-30-14 2,051,000
U.S. TREASURY NOTES, 0.625% 07-15-14 2,251,000
U.S. TREASURY NOTES, 4.250% 08-15-14 2,158,000
U.S. TREASURY NOTES, 0.50% 2 08-15-14 880;000
U.S. TREASURY NOTES, 0.250% 09-15-14 4,727,000
U.S. TREASURY NOTES, 0.50% 10-15-14 3,491,000
U.S. TREASURY NOTES, 0.375% 11-15-14 2,115,000
U.S. TREASURY NOTES, 0.250% 12-15-14 1,413,000
U.S. TREASURY NOTES, 4.125% 05/15/15 2,189,000
U.S. TREASURY NOTES, 0.250% 05/15/15 4,078,000
30,080,000
CONSTRUCTION FUND
U.S. TREASURY BILLS 12-12-13 2,387,000
U.S. TREASURY NOTES, 0.75% 12-15-13 8,438,000
U.S. TREASURY NOTES, 1.0% 01-15-14 36,036,000
U.S. TREASURY NOTES, 1.25% ' 03-15-14 8,193,000
U.S. TREASURY NOTES, 4.75% 05-15-14 4,500,000
U.S. TREASURY NOTES, 0.75% 06-15-14 3,928,000
U.S. TREASURY NOTES, 0.625% 07-15-14 3,841,000
67,323,000
INSURANCE FUND
U.S. TREASURY NOTES, 2.625% : 12-31-14 1,192,000
U.S. TREASURY NOTES, 7.50% 11-15-16 6,692,000

7,884,000

DEBT SERVICE RESERVE FUND

U.S. TREASURY NOTES, 2.625% 12-31-14 1,560,000
U.S. TREASURY NOTES, 1.375% 11-30-15 3,008,000
U.S. TREASURY NOTES, 3.125% 01-31-17 3,509,000
U.S. TREASURY NOTES, 2.625% 01-31-18 2,637,000

10,714,000

REVENUE FUND
U.S. TREASURY NOTES, 2.0% 11-30-13 - 1,766,000
1,766,000
INVESTMENTS HELD BY BANK OF AMERICA

OPERATING FUND
The Authority utilizes zero balance checking accounts to provide for the day-to-day payment of accounts payable and

payroll expenses. This means these accounts, which are funded by a Public Funds Interest Checking account, have no
balance at the end of each day. On November 30, the Public Funds Interest Checking account totaled $1,658,264.

REVENUE FUND
These Public Funds Interest Checking accounts hold the daily toll revenues. On November 30, these accounts totaled $67,716.



NEW YORK STATE BRIDGE AUTHORITY
INTEREST INCOME AND YIELD

YEAR ENDING OCTOBER 2013

Date Interest Income Approximate Yield

Year %) Percentage
Nov 2012 42,147 0.37%
Dec 2012 43,157 0.38%
Jan 2013 39,803 ' 0.36%
Feb 2013 37,466 0.37%
Mar 2013 42,080 _0.37%
Apr 2013 39,601 0.36%
May 2013 40,980 0.36%
Jun 2013 39,326 | 0.35%
July 2013 41,045 0.35%
Aug 2013 42,674 : y 0.36%
Sep 2013 35,623 0.31%
Oct 2013 40,344 . 0.35%

Interest Income and Yield

Year Ending October 2013
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NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION
Resolution No.:

Resolution Date: December 19, 2013

WHEREAS, the investment control procedures for the New York State Bridge
Authority provide that the Board shall review and approve the report of investment

transactions completed since the meeting of the Board on November 21, 2013; now

therefore

BE IT RESOLVED the New York State Bridge Authority does hereby concur

with and approve the investment report as filed with this body on this date for the purpose

noted; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19% day of

December 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date: December 19, 2013

WHEREAS the Board has reviewed the report relative to the award of Bridge Property

and Loss of Revenue Insurance; now therefore

BE IT RESOLVED the New York State Bridge Authority does hereby approve the 2014,
third year of the three year contract, payment for Bridge Property and Loss of Revenue Insurance

to Risk Strategies Company for $871,199; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of

December 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.:

Resolution Date: December 19, 2013

WHEREAS, the Board has reviewed the report relative to the contract for

independent accountant services; now therefore

BE IT RESOLVED the New York State Bridge Authority does hereby approve
the third year of the three one year contracts for independent accountant services for the
year ending December 31, 2013 for the annual fee of $16,900 plus the associated fee for

the single audit required by the Federal Grants in the amount of $1,800 to Toski, Schaefer

& Co.; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREQOF, this resolution has been duly adopted this 19th day of

December 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date: December 19, 2013

WHEREAS Title 21 NYCRR Section 201.2 entitled “Bridge Tolls” establishes, by
rulemaking process in accordance with state law, the tolls charged for passage across facilities
owned and operated by the New York State Bridge Authority and provides for discounted tolls
allowed for fares paid through the E-ZPass electronic toll system subject to the requirements rof

Title 21 NYCRR Section 201.6; and,

WHEREAS, the toll schedule requires that discounted tolls allowed for fares paid
through the E-ZPass electronic toll system shall expire on December 31 of each year, except

and to the extent extended annually by the Authority; now therefore

BE IT RESOLVED that the Board of Commissioners of the New York State Bridge
Authority extends the discount for fares paid through the E-ZPass electronic toll system as
specified in the toll schedule placed in effect January 30, 2012 for the period through December

31, 2014; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of
December, 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date: December 19, 2013

'WHEREAS, the Board has reviewed the report relative to the payment to the New York
.State Thruway Authorlty for 3™ Quarter 2013 Brldge Au‘fhonty E—ZPass costs in the amount of

$981 323 10; now therefore

BE IT RESOLVED that this payment is hereby approved at a cost not to exceed'

$981, 323 10; and
BE IT FURTHER RESOLVED that the Executive Director, or his de51gnee is hereby
authonzed and directed to take the necessary measures to 1mplement this resolutlon

IN WITNESS WHEREOF, this resolution has be_en duly adopted this 19 day of

December 2013.

Joseph Ruggiero, SeCrefary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date: December 19, 2013

WHEREAS, the Board has reviewed the report relative to the payment to the New York

State Police for Trcop F State Police ser\_/iées related to-traffic control provided at the Mid-

Hudson Bridge; now therefore

BE IT RESOLVED that the Board approves payment for State Police Troop F services

for the period January 1, 2014 — December 31, 2014 in the not-to-exceed amount of $95,000; and
BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby
authbrized and directed to take the necessary measures fo implement this resolution. |

IN WITNESS WHEREOF, this resolution has been duly adopted this 19" day of

December 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date: December 19, 2013

WHEREAS the Audit Committee, Finance Committee and Govemance Committee are
required to present to the Board of Commissioners an annual report summarizing each
committee’s activities and assessing their performance in meeting the requirements of their
mission; and,

WHEREAS, the Authority has received and reviewed these reports; now therefore

BE IT RESOLVED that the Board of Commissioners accepts these reports as meeting the
charter obligations of each committee and the annual reports of the Audit Committee, Finance
Committee and Governance Committee are made part of the records of the Authority; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby
authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 19th day of

December 2011.

Joseph Ruggiero, Secretary





