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I. ADOPT THE REGULAR BOARD MEETING MINUTES OF JANUARY 31,
2013

II. BUSINESS ITEMS:

1. ADMINISTRATION:

None

2. ENGINEERING AND MAINTENANCE:

a. 2013 In-House Capital Program
b. Amman & Whitney — Design Support Services
c. Jobs in Progress Monthly Report

3. FINANCIAL:

a. Investment Report
b. Annual Payment to Department of Civil Service

4. HUMAN RESOURCES:
None

5. INFORMATION TECHNOLOGY:

None

6. OPERATIONS:

None
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III. REPORTS TO BOARD:

a. Executive Director’s Monthly Activity Report

b. January 2013 Traffic and Revenue Analysis

¢. January 2013 E-ZPass Sales Analysis

d. Status Report on Non-Toll Revenue Opportunities -

IV. PRESENTATION TO BOARD

V. NEW BUSINESS:

VI. OLD BUSINESS:

VII. ATTORNEY CLIENT PRIVILEGE:

VIII. ADJOURNMENT:

NEXT MEETING
March 21, 2013

‘Regular Meeting
3:00 P.M.




MINUTES OF THE REGULAR MEETING OF THE .
NEW YORK STATE BRIDGE AUTHORITY

HELD AT HEADQUARTERS, HIGHLAND, N.Y. ON
January 31, 2013

Business agenda documents/reports are mailed to the Board Members and General
Counsel one week prior to the meeting. Board meetings are web cast and copy of the

web cast is kept as part of the Board meeting files.

IN ATTENDANCE: -

BOARD MEMBERS:

Gerentine, Richard A., Vice Chairman
Dressel, Roderick O., Commissioner
Higgins, Roger P., Commissioner
Lashua, C. Vane, Commissioner

Whitbeck, Carl G., Counsel

OFFICERS:

Ruggiero, Joseph, Secretary

Bushek, Brian, Treasurer

ABSENT:

Ramaglia, Joseph, Commissioner
Vice Chairman Gerentine called the meeting to order at 3:00 pm and called for a motion to
recess to Attorney Client session to discuss personnel matters. The Board reconvened at 3:45

pm. Vice Chairman Gerentine stated the first order of business was to amend the agenda

and add an FMLA request under New Business. Vice Chairman Gerentine called for a



motion to adopt the minutes of the December 20, 2012 regular meeting. On motion of
Commissioner Lashua, seconded by Commissioner Higgins, the minutes of the December

20, 2012 Regular Meeting were adopted unanimously.

ADMINISTRATION:

1) E-ZPass IAG — Annual Membership Assessment

Mr. Russo indicated that he received an invoice for the Authority’s annual assessment as
a member of the E-ZPass Interagency Group (IAG) for 2013. The IAG is the operating
sﬁucmre comprised of the member agencies that facilitate operational consistency,
reciprocity and shared decision-making with respect to E-ZPass and its implementation.
The Authority is a full voting member of this organization. As a “small” member
agency our annual assessment for 2013 remains unchanged from previous years at
$17,500. Vice Chairman Gerentine called for a motion. On a motion of Commissioner
Higgins, seconded by Commissioner Dressel, the following resolution was adopted

unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-001

Resolution Date: January 31, 2013

WHEREAS, the Board has been presented with an annual renewal assessment for
its membership in the Interagency Group (IAG) at a cost of $17,500 in accordance with

the E-ZPass IAG Operating Agreement ; and



WHEREAS, the Authority agrees that is necessary to maintain its membership in
the IAG to continue its E-ZPass electronic toll operations ; now therefore

BE IT RESOLVED that this payment to the IAG for its 2013 annual assessment is
hereby approved at a cost not-to-exceed $17,500; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of -

January 2013.

Joseph Ruggiero, Secretary



'ENGINEERING:

1) Standby Readiness Bid

Mr. Moreau reported to the Board that the Authority advertised its three (3) year on-call
bridge and highway repair project in the NYS Contract Reporter. Nine (9) firms
requested the proposal package with two (2) responses submitted. After review of the
cost proposals, the Engineering department recommended awarding a contract to Hudson
Valiey Bridge Construction (HVB) of Harriman, NY in the amount of $494,000.00. A
brief discussion ensued in regards to an increase in the .budget. Vice .Chairman
Gerentine called for a motion. On a motion of Commissioner Higgins, seconded by

Commissioner Lashua, the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-002

Resolution Date: January 31, 2013

WHEREAS, bids were solicited through the New York State Contract Reporter
for the contract entitled System Wide Emergency Bridge and Highway Repairs —
“Standby Readiness” (BA2013-RE-101-CM) and two bids were received on January 3,
2013; the low bidder being the firm of Hudson Valley Bridge (HVB) Construction and

WHEREAS, after further review of the cost proposal by the Engineering
department, it is recommended that a contract be awarded to the firm of HVB

Construction; and



BE IT RESOLVED that a contract be awarded to HVB Construction of Harriman,
New York in the amount of $494,000.00 pending the filing of proper certifications and
the receipt of bonding and insurance requirements; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January, 2013.

Joseph Ruggiero, Secretary



2) Weight-in-Motion Station

Mr. Moreau informed the Board that the Authority has considered applying the Weight in
Motion (WIM) technology on the 1-84 corridor for many years. The Authority performed
a site specific study on I-84 with a consultant in 2007 that indicatéd a fair number of
large overweight trucks were travelling the interstate at night. Mr. Moreau explained that
WIM equipment can be used to alert bridge operators of overweight vehicles with the
hope of intercepting them. In 2010, the Authority relocated a VMS sign beyond the
Authority’s jurisdiction with the hope of improving information to travelers and offering
a legitimate detour should there be trouble on the bridge. In this project the Authority
allowed for the power and communications necessary to run a WIM station. The DOT
has secured funding for a multi-agency WIM program that would involve installing
equipment in the previously prepared site. DOT is asking the Authority to contribute up
to $200,000.00 in construction costs for our share of the work. Mr. Moreau added that he
feels this is a very wise investment; the Authority needs to protect our facilities from
these large, overweight illegal vehicles and a coordinated approach with the DOT and
Thruway is an excellent strategy. Mr. Moreau also noted that having this in place may
help prolong the life expectancy of the deck. Commissioner Higgins commended the
Authority’s aggressive approach of adopting new technologies. Vice Chairman
Gerentine called for a motion. On a motion of Commissioner Higgins, seconded by

Commissioner Lashua, the following resolution was adopted unanimously:



NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-003

Resolution Date: January 31, 2013

WHEREAS, the New York State Bridge Authority has determined that it is in the
public interest to procure and construct a commercial vehicle enforcement operations
Virtual Weigh Station (VWS) on the eastbound approach of the Newburgh-Beacon
Bridge on 1-84 in the Town of Newburgh in a cooperative effort with New York State
Department of Transportation; and

WHEREAS, the Board of Commissioners of the New York State Bridge
Authority does hereby authorize the Authority to enter into a contract with the State of
New York, acting by and through the NYSDOT to conduct the transportation planning
study described in the contract and schedules of the NYSDOT/Local Agreement PIN No.
R021.80.881, and to receive federal funding therefore, and it is further hereby

RESOLVED, that the NYSBA Board of Commissioners does hereby authorize
a1_1d direct Joseph Ruggiero, Executive Director, to execute said contract(s) and any
supplements and/or amendment(s) thereto and to review and approve reimbursement
claims in furtherance thereof, all on behalf of the NYSBA’s Board and it is further hereby

RESOLVED, that the Board of Commissioners does hereby authorize the

expenditure by the Authority the required $200,000.00 described in the contract.



BE IT FURTHER RESOLVED that the Executive director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January 2013.

Joseph Ruggiero, Secretary



3) _Interim Treated Salt Supply
Mr. Moreau informed the Board that the NYS Office of General Services (NYSOGS) has

still not awarded procurement contracts for Snow/Ice Control Agents as of this date.
With no OGS contract in place as of October 2012, Mr. Moreau contacted the various
treated salt suppliers from past contracts for pricing to fill the Authority’s salt sheds from
last year and to provide an interim source of salt until an OGS contract is approved and
put into place. Purchase orders for 150 tons—for each of our facilities, eXcluding BMB,
were approved and sent to the low bidder, International S;llt, at that time. With no new
OGS contract in place, the Authority is nearing depletion of the previously purchased
quantities of salt. Mr. Moreau said that he would like to preparc new purchase orders to
fill the seasonal requirements at the RVWB (additional 50 tons) and to extend our
supplies at the other bridges by 150 tons. Mr. Moreau contacted International Salt, who
will extend their previous quote to include these additional quantities. The price for 150
tons ranges from $10,438.50 to $11,281.50 depending on bridge location. The total for
four locations will be § 37,291.00. Mr. Moreau further indicated that these quantities of
treated salt will not carry all the Bridge Authority facilities through the winter; however
these quantities will fill Authority salt sheds to capacity now and provide a quantity to
restock until the OGS contract is finalized. Mr. Moreau noted once that is done, he will
request purchase orders to complete the seasonal requirements. The Board approved the
substance of the following resolution. On é motion of Commissioner Higgins, seconded

by Commissioner Lashua, the following resolution was adopted unanimously.



NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-004

Resolution Date: January 31, 2013

WHEREAS, the Board has determined it is in the Authority’s interest to award a
contract to supply winter deicing salt; and

WHEREAS, the Authority has previously purchased this product through the
NYSOGS contract which is not in place at this time; and

WHEREAS, unit prices were solicited from available suppliers; and

WHEREAS, International Salt, of Clark’s Summit, Pennsylvania provided the
low quote

BE IT RESOLVED that the Authority awa_rd four purchase orders, one for each
facility, with a total amount not to exceed $37,2910.00; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January, 2013.

Joseph Ruggiero, Secretary



4) _Pure Technologies Cable Monitoring Service Contract

Mr. Moreau reminded the Board that in the year 2000, the Authority hosted a suspension
bridge operator conference at the BMB and Pure Technologies offered to install their
prototype acoustic monitoring system on the cables of our bridge. Mr. Moreau explained
that since that time the Authority has monitored the cable for all acoustic emissions and
their proprietary software gives us a report of potential wire breaks. Mr. Moreau went on
to say that the Authority tracked approximately thirteen wire breaks since the system was
installed, giving a high level of confidence that our corrosion mitigation efforts were
successful. Mr. Moreau noted that the Authority has been paying the monitoring service
fee of $30,000.00 per year to Pure Technologies as a part of our In-House Capital
Improvement Program. Vice Chairman Gerntine called for a motion. On a motion of
Commissioner Higgins, seconded by Commissioner Lashua, the following resolution was

adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

.Resolution No.: 013-005

Resolution Date: January 31, 2013

WHEREAS, the New York State Bridge Authority has determined that it is in the
public interest to issue a purchase order to Pure Technologies Ltd. for monitoring the
cables and anchorage of the Bear Mountain Bridge; and

WHEREAS, Pure Technologies installed the 0ﬁ§nal equipment and has been

monitoring on-site activity at the Bear Mountain Bridge since 2000; and



WHEREAS, the Authority’s Engineering Department has reviewed and approved
this cost proposal as a sole source vendor; now therefore

BE IT RESOLVED that a purchase order be issued to Pure.Technologies Ltd. in
the amount of $30,000.00 for monitoring services from February 2013 through February
2014; and

BE IT FURTHER RESOLVED that the Executive director, or his designee, is
hereby autl?orized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January 2013.

Joseph Ruggiero, Secretary



5) Kapsch NYSBA Maintenance Agreement

Mr. Moreau informed the Board that Kapsch TrafficCom IVHS, Inc. has been the sole
source service provider for E-ZPass antennae and signal processing since the inception of
E-ZPass. The rates and contractual terms of their service agreement are negotiated by the
IAG for all E-ZPass agencies. In 2010 the existing maintenance agreement expired, terms
of a new agreement were advertised and cost proposals were received. Once again,
Kapsch was selected as the sole source provider. The ten year maintenance service term
began in 2012; service between 2010 and November 2012 was handled on a year by year
basis under the same terms as the previous agreement. Mr. Moreau noted that in
November of 2012 the Board authorized the Authority to enter into a contract with
Kapsch for the remaining nine (9) years under the terms and rates negotiated by the IAG.
This contract amount was set at $304,852.00. Kapsch performs its annual maintenance
and related invoicing over a twelve month period, beginning in September. Mr. Moreau
informed the Board that the Authority received the first invoice in September and service
work began this fall under the new agreement with this year’s cost of $34,144.00. Vice
Chairman Gerentine called for a motion. On a motion of Commissioner Higgins,
seconded by Commissioner Lashua, the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION
Resolution No.: 013-006

Resolution Date: January 31, 2013

WHEREAS, the New York State Bridge Authority utilizes Kapsch TrafficCom

IVHS equipment for the reading of E-ZPass tags for electronic toll processing; and



WHEREAS, the Authority has determined it is in the public interest to maintain
this equipment through services provided by Kapsch TrafficCom IVHS and identified
through the current E-ZPass Interagency Agreement and accepted by the Authority’s
Board at their November 2012 meeting;

BE IT RESOLVED that the Authority will continue their maintenance agreement
at an annual cost of $34,144.00 and a purchase order be issued to Kapsch TrafficCom
IVHS in this amount; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January 2013.

Joseph Ruggiero, Secretary



6) Jobs in Progress Monthly Report

Mr. Moreau advised the Board regarding the Engineering Jobs in Progress Report for the
month of December, noting that the steel repairs on the Walkway Over the Hudson ére
about 80% done and expect work to be complete by spring. Mr. Moreau also noted that
all projects remain on budget. Vice Chairman Gerentine called for a motion. On a
motion of Commissioner Higgins, seconded by Commissioner Lashua, the following
resolution was adopted unanimously:
NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION
Resolution No.: 013-007

Resolution Date: January 31, 2013

WHEREAS, the Board has reviewed the monthly Engineering Progress Report on Capital
Project Status; and

BE IT RESOLVED that the Engineering Progress Report is accepted as an instrument
documenting the Boérd’s briefing of Capital Construction activities; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby
authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of January

2013,

Joseph Ruggiero, Secretary



FINANCIAL:

1) Investment Transaction Report

Mr. Bushek reviewed the Investment Report for the month of December noting four
investments for the month. Mr. Bushek mentioned the interest income yields remain
static month over month. Vice Chairman Gerentine called for a motion. On a motion of
Commissioner Higgins, seconded by Commissioner Dressel, the following resolution was

adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION
Resolution No.: 013-008

Resolution Date: January 31, 2013

WHEREAS, the investment control procedures for the New York State Bridge
Authority provide that the Board shall review and approve the report of investment
transactions completed since the meeting of the Board on December 20, 2012; now
therefore

BE IT RESOLVED the New York State Bridge Authority does hereby concur
with and approve the investment report as filed with this body on this date for the purpose
noted; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this

resolution.



IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January 2013.

Joseph Ruggiero, Secretary



2) Insurance Fund Balance Determination

Mr. Bushek indicated to the Board that per requirements of its General Revenue Bond
Resolution, the Authority maintains insurances to protect it against various risks. Where
insurance carries a significant deductible, such as with the property damage and loss of
revenue policy on the bridges, the Board Resolution has established an Insurance Fund,
the balance of which covers this deductible. Modjeski & Masters, Inc., our Consulting
Engineers, in the attached copy of a Professional Certificate, has determined $9,665,940
to be the proper Insurance Fund balance by multiplying the $322,186,000 replacement
value of the South Span at Newburgh-Beacon by the 3% deductible amount. Mr.
Bushek noted this is in accordance with the provisions of the Board Resolution. Vice
Chairman Gerentine called for a motion. On a motion of Commissioner Higgins,

seconded by Commissioner Lashua, the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-009

Resolution Date: January 31, 2013

WHEREAS, the Board has reviewed the report relative to determining the
adequate balance in the Insurance Fund; now therefore

BE IT RESOLVED that the balance shall be increased from $9,422,640 for 2012,
to $9,665,940 for 2013 as recommended by thel consulting Engineers, Modjeski and

Masters, Inc.; and



BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution. |

IN WITNESS WHEREOF, this resolution has been duly adopted this 31* day of

January 2013.

Joseph Ruggiero, Secretary



3) Public Authority Cost Recovery Charges

Mr. Bushek apprised the Board that Public Authorities Law §2975 directs the Division
of Budget (DOB) to allocate expenses for central governmental services to various
public authorities including the NYS Bridge Authority. Each year, the Authority is
billed by the division of the Treasury’s Taxation.and Finance Department for a portion
of the $55,000,000 which may be charged for these services. The Bridge Authority’s -
share of this billing for the year ending March 31, 2013 is $368,914, up $28,378 from
2012, up $56,756 from 2011 of $340,536, and 2010 of $3l'2,158. This amount is down
from the $546,000 in 2009. In 2008, the amount had increased when the total
assessment increased from $40 million to $55 million. Mr. Bushek noted that the DOB
does not provide backup with the bill as to how they calculate the amount, and which
authorities are charged. Vice Chairman Gerentine called for a motion. On a motion of
Cornmissionér Higgins, seconded by Commissioner Lashua, the following resolution

was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-010

Resolution Date: January 31, 2013

WHEREAS, the Board has reviewed the report relative to the payment of public
authority cost recovery charges for central government services as mandated by Public

Authorities Law; now therefore,
BE IT RESOLVED the New York State Bridge Authority does hereby approve

the payment of $368,914 to the Department of Taxation and Finance for the Bridge



Authority’s share of these costs for the year ending March 31, 2013; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January 2013.

Joseph Ruggiero, Secretary



4) Accident Review Committee Report — Fourth Quarter 2012

Mr. Bushek informed the Board that there were 64 accidents on Authority facilities in the
fourth quarter of 2012 compared with 59 the previous y.ear'. During this period there were no
accidents involving Authority personnel, fourth quarter 2011 had two accidents involving
Authority personnel. For the year, the total number of accidents, 201, was lower than the 225
experienced in 2011, an 11% decrease. This translates into an accident roughly every 290,000

crossings. No action was required by the Board.



REPORTS TO BOARD:

1)

2)

Monthly Activity Report of the Executive Director

The Monthly Activity Report was submitted by Executive Director Joseph Ruggiero

noting no expenditures in the month of December.

Traffic Classification Report

Mr. Ruggiero presented an analysis of the Traffic and Revenue reports for the year,
noting there were certain trends that were noteworthy. There has been an increase in
revenue every month this year. Mr. Ruggiero reported that the Authority is meeting its
goal of a 40% increase in revenue per month since the toll adjustment. Starting in
February of 2013, the Authority will have a complete one year picture of revenue trends
for year over year reports. The system-wide traffic numbers have increased year-to-date
by a little less than .5%. The year started with five straight months of increased traffic

but has since declined in every month but August. No action was required by the Board.

Mr. Ruggiero also reviewed an E-ZPass Sales report for the year to date December 2012
numbers. This report showed the total sales of E-ZPass tags at New York State Bridge
Authority locations. The Authority sold 674 tags in 2012, 98 more tags than in 2011 (576
tags sold). Based on sales numbers throughout the year, the Authority has the ability to
influence total sales through advertising or other initiatives. The average month in 2012
saw tag sales within the range of 28-50. The sales spike in January (105 tags sold) and
February (100 tags sold) of 2012 is a result of advertising being run on the radio about
the toll adjustment and benefits of purchasing an E-ZPass. Contractual issues between

NYSTA and the supplier led to a shortage of E-ZPass tags in July 2012 that affected all



E-ZPass retailers in the Hudson Valley. This led to the Authority selling out of tags on
July 6™ and the smaller sales number in July (22 tags sold). The supply was replenished
on August 2™ and the previous shortage led to the corresponding increase in demand seen
in August 2012 (67 tags sold). The Authority began selling E-ZPass tags in the full
service toll booths at the Kingston-Rhinecliff Bridge on Monday, December 17, 2012.
This additional sales location, along with the convenience for commuters to purchase the
tag at the toll booths led to 80 tags being sold in December. The Authority receives no
revenue from these sales as they are purchased and sold for $25. No action was required

by the Board.



NEW BUSINESS:

1) Newburgh-Beacon Bridge Deck Replacement

Vice Chairman Gerentine indicated that ten bids were received énd opened on January
22" with Kiska Construction providing the lowest bid in the amount of $93,118,000.00.
A review of the contractor’s credentials, their W/MBE goal plan and financial standing
have all been considered in the award. Also, railroad ﬂagmen services will be required
while .Work is performed over the railroad on both shores of the river. The Authority has
an agreement with Metro-North to provide said services over the three year construction
period in the amount of $218,400.00. New York State Department of Labor requires the
Authority to pay a tax on all capital construction projects. The amount is a percentage of
the actual bid and has been calculated to be $93,114.20. This tax provides the Labor
Department with revenue to enforce prevailing wage rate and other state regulations on
NYS construction projects. Commissioner Higgins noted that the process was lengthy
and attributes the confident approach to the due diligence of the Board members and
professional staff. Vice Chairman Gerentine made a motion to adopt all three
resolutions. On a motion of Commissioner Higgins, seconded by Commissioner Lashua,

the following three resolutions were adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-011

Resolution Date: January 31, 2013




WHEREAS, bids were solicited through the New York State Contract Reporter
for the contract entitled Newburgh-Beacon Bridge South Span Deck Replacement
(BA2012-RE-101-CM) and ten bids were received on January 22" 2013; the low bidder
being the firm of Kiska Construction, Inc., and

WHEREAS, after further review of the cost proposal by the Engineering
department, it is recommended that a contract be awarded to the firm of Kiska
Construction, Inc.; and |

BE IT RESOLVED that a contract be awarded to Kiska Construction, Inc., of
Long Island City, New York in the amount of $93,118,000.00 pending the filing of
proper certifications and the receipt of bonding and insurance requirements; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January, 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-012

Resolution Date: January 31, 2013

WHEREAS, the New York State Bridge Authority has determined that it is in the
public interest to award a contract for professional services in connection with the
railroad flagman service at the Newburgh—Beacon Bridge (South Span) Deck
Replacement Project to be designated (BA2013-RE-101-RR); and

WHEREAS, the Authority has determined that Metro-North Railroad is uniquely
qualified to provide the required flag-person services; and |

WHEREAS, the Authority’s Engineering Department has reviewed and approved
their estimated advance payment cost proposal; now therefore

BE IT RESOLVED that an Agreement be issued to Metro-North Railroad to
provide railroad flag-person services at a not to exceed cost of $218,400.00; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is

hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of
January 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.: 013-013

Resolution Date: January 31, 2013

WHEREAS, the Board has reviewed the report relative to the payment of the
Authority’s share of charges for the administration of the Department of Labor “Public
Work Enforcement Fund” as mandated by NYS Chapter Laws; now therefore

BE IT RESOLVED, the New York State Bridge Authority does hereby approve
the payment of $93,114.20 to the Department of Labor for the Bridge Authority’s share
of the costs of construction projects awarded for period ending January 31, 2013; and

BE IT FURTHER RESOLVED that f[he Executive Director, or his de;signee, is
hereby authorized and directed to take the necessary measures to implemeﬁt this
resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 31% day of

January 2013.

Joseph Ruggiero, Secretary



2) Personnel Matter — FMLA Request
Vice Chairman Gerentine called for a motion to adopt a FMLA request regarding Mr.
Ruggiero. Onka motion of Commissioner Dressel, seconded by Commissioner Lashua,
the following resolution was adopted unanimously:

NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION
Resolution No.: 013-014

Resolution Date: January 31, 2013

WHEREAS the NYS Bridge Authority is subject to the provisions of the Family
Medical Leave Act (FMLA); and,

WHEREAS, Executive Director Joseph Ruggiero has requested to be deemed
eligible under the FMLA by the Authority; now therefore

BE IT RESOLVED that the Board of Commissioners affirms that Mr. Ruggiero
has been employed by the Authority for at least 12 months, worked at least 1,250 hours in
the previous 12 months, works at an eligible site and therefore is eligible for FMLA -
leave; and

BE IT FURTHER RESOLVED that the Director of Human Resources, or his
designee, is hereby authorized and directed to take the necessary measures to implement
this resolution.

IN WITNESS WHEREQOF, this resolution haé been duly adopted this 31% day of

January, 2013.

Joseph Ruggiero, Secretary



This concluded the regular meeting. Vice Chairman Gerentine asked for a motion to
adjourn the meeting. On a motion of Commissioner Dressel, seconded by Commissioner

Higgins and approved unanimously, the regular meeting adjourned at 4:17 P.M.

The next regular meeting is scheduled for February 21, 2013 at 3:00 P.M. at

Headquarters.



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date:

WHEREAS, the New York State Bridge Authority has determined that it is in the public
interest to authorize the in-house capital projects as recommended by the Authority’s Consulting

Engineer; and

WHEREAS, the Authority continues to invest in cost saving measures utilizing our in-
house maintenance skills wherever practical; the projected savings generated by performing

these tasks in-house versus by contract is $1,018,659.00; and

- WHEREAS, the scope of work for these projects has been developed by the Engineering
Department and determined to be necessary for the continued safe and efficient operation of the

bridges by the General Consultant; now therefore

BE IT RESOLVED that this Board authorizes the 2013 In-House Capital Projects in the

amount of $999,861,000.

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

February 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY
- BOARD RESOLUTION

Resolution No.:

Resolution Date:

WHEREAS, the Authority has determined it is in the public interest to extend the design
services of Amman & Whitney to serve as the Authority’s consultant on the construction phase

of the Newburgh-Beacon Bridge South Span Deck Replacement (BA-2012-RE-101-CM); and

WHEREAS, the staffing table and costs ‘associated with said services were included in

Amman & Whitney’s original bid; now therefore *

BE IT RESOLVED that a Supplemental Agreement be issued to Amman & Whitney of
New York, NY in the not to exceed amount of $1,072,466.00 for design support services relating

to the South Span deck repiacemenf at the Newburgh-Beacon Bridge; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby‘

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21¥ day of

February 2013.

Joseph Ruggiero, Secretary



"ENGINEERING JOBS IN PROGRESS"

COST SUMMARY

January 31, 2013

Prepared
02/06/13
SUMMARY
Revised
BRIDGE FACILITY Original Revised Prior Contract Remarks (Added or Removed)
Award ($) |Contract {$)| Month ($) | Balance ($)
RIP VAN WINKLE BRIDGE $190,907 $190,907 $190,907 $45,745
KINGSTON-RHINECLIFF BRIDGE $247,868 $247,868 $247,868 -$32,849
WALKWAY OVER THE HUDSON $5,539,652 $5,568,652| $5,568,652| $1,101,710
MID-HUDSON BRIDGE $1,083,152 $1,083,152| $1,083,152 $123,506
NEWBURGH-BEACON BRIDGES | $121,786,284 $121,826,284| $28,708,284| $113,066,946|S. Span Award added

BEAR MOUNTAIN BRIDGE $147,963 $147,963 $147,963 $8,295
0Old Standby Contract Removed
MULTI-FACILITY PROJECTS $6,498,480, $6,498,480| $7,061,168 $1,111,208|New Standby Contract added
TOTALS $135,494,306 $135,563,306 $43,007,994 $115,424,560

FILE C\GEORGEWMONTHLY" XL




Rip Van Winkle Bridge
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Kingston-Rhinecliff _ Bridge
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Walkway over the Hudson '
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-WOTH-

Engineering “Jobs In Progress” for January 31, 2013

BA2012-RE-111
Walkway over the Hudson Bridee
Main Span Structural Steel / Tower Bent Modifications

Project No. Vendor Award| Start | Sch. |Comp. Original Revised Approved | Contract % %
Comp. Award Contract Payment Balance | Comp. |Elapsed
to Date
12-111-CM I. & O.A. Slutzky, Inc. 5112 | 612 | 1212 $4,185,288| $4,185,288( $3,499,666 $685,622 83% 100%
12-111-8U Greenman Pedersen, Inc. 5M12 | 612 | 12112 $215,000 $215,000 $65,067 $149,933
12-111-DS WSP-Selis, Inc. 5M12 | 512 | 1212 $37.307 $37,307 $9,776 $27,531

Description of Work:

Comments:

The Contractor shall perform various structural steel repairs to existing
steel members located on the main span and tower bents. These
structural repairs will provide for the installation of structural members
to stabilize the structure for high wind conditions. Also additional steel
repairs were identified in Modjeski and Masters detailed inspection.
These repairs have a high priority to be performed within our 5 year
capital program.

Due to weather, the Contractor will shut-down next week and will return
early March.




Engineering “Jobs In Progress” for January 31, 2013

BA2011-RE-104

Walkwav over the Hudson Bridee
Bridge Navigational Lighting Svstem

-WOTH-

Project No. Vendor Award| Start | Sch. |Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract Payment Balance | Comp. |Elapsed
to Date
11-104-IN | Lockwood Kesseler & Bartiett, | 3/11 | 4/11 | 12/11 $68,200 $97,200 $86,437 $10,763 95%
(LKB) (Engineering Design) 412

Description of Worgg

LKB shall provide contract bid documents for the replacement of non-
functional navigational lights as required by the USCG.

Comments:

The consultant has completed the design report. NYSDOT grants
committee will authorize letting of the project after the public hearing that
was held in early April. We continue to wait for NYSDOT’s authorization
to proceed with the contract letting process.




Mid-Hudson Bridge




39didg NOSanH-aiN

«SSTUO0U NI SEOr ONIMIINIONI.,

905°€Z}1$ 2618018 25L°c80°1% SIVIO0L
00¥'S$ 50894 508°9% vz sdajg asuenjug juold - BH 8SNOH-Ul| JZWI-POL-TU-EL
8616 £56°22$ £56°22$ FA Y14 AB1au3z v Buipnjoul ‘sapesbdp Buyoos g Buyesy 9SNOH-u|| 82 WO-P0}-TU-TL
0LE°0LS oLL‘21$ 0LLLS F4714 saeday julor Bnid asnoH-ul| SZ'WO-¥0L-3U-Zt
895°8% 28584 885°8$ zLe sepeifidn Aajes abpug asnoH-ul| ¥Z'WO-¥0L-2-Z)
8iv'es 065°264 055253 ZHe sepeiBdn Buguied abpug 3sNoH-ul| £TWO-¥0I-3U-2l
SS0'%S$ S50°P4 550'v$ zZHe poddng uoyoadsuj jejuustg asnoH-ul| ZZ'Wo-F0L-IU-Zb
11€°1% 969°2$ 959°/% ZHe | asnoy - Aj1ae 4 Bujuiel | asnoH-u)| 1Z'WI¥01-34-21
66123 6ZL°LLS BZLHLS ZHz sieday Jooy Buipiing unpy pio SSNOH-Ul| 0Z'WO-k0L-3U-Z)
90°2L$ 85L°%1S 8SL%1$ k4914 juawdinby @ sbulysiuing abeieg julepy man asnoH-ul| 6L'WO-¥0L-aU-ZI
000°SZ$ 76828 268'2$ (4914 sneseddy BuysioH Bel4 abpug 8SNOH-u|| gL'WD-F0I-TH-ZI
£8v'a$ 99°L1% ¥99°LLS Ziez siapenbpesy je apeifidn sbeuieiqg 3snoH-ul| LLIWOPOL-3Y-E)
(e62'019) Z6¢'61$ ZBE6LS 1z sieday g apesbdn s9jenel) asnoH-ul| 9L'WD¥0}-3Y-Z1
Irivzes 001°86$ 001°86% I sieday jutor pue AieaQ yoeosddy '3 “ou| ‘siaisel g pisafpop 3a-201-04
¥SE‘'rri$ 13Bpng-1apunfos 005°G6.$ 005'66.1$ 801y uonebyseau| sjges uiey “ouj ‘s1a1sei g pisalpow $3-€01-60

$ 139and a1va
J0NVIVE $ LOVHINOD HO QYVMY | TYAOUddY | 3lva NOILdI¥OS3a HOLOVHINOD
SINIWNOD LOVHINOD a3siAzy AVNIDIHO 'AOHdAWI | QuvMmy Lo3roud ILNV1TINSNOD # Ve 103aroud
) WLdYD
AUYINANS




Newburgh-Beacon Bridge
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Engineering “Jobs In Progress” for January 31, 2013

BA2012-RE-101

Newburgh-Beacon Bridge (South Span)

Replacement of the Bridege Deck

Project No. Vendor Award | Start | Sch. |Comp.| Original Revised | Approved | Contract Y% %
Comp. Award Contract |Paymentto| Balance | Comp. |Elapsed
Date ;
2012-101- Kiska Construction 0113 1215 $93,118,000(|$93,118,000 $01$93,118,0000 0% 0%
CMm (Contractor)
2012-101- Ammann & Whitney 0112 12112 $1,288,900| $1,288,900| $1,230,533 $58,367
DE (Designer)
2012-101- Ammann & Whitney 1215 $0 $0 $0 $0
DS (Design Support) )
2012-101- Modjeski & Masters 0612 12/15 $5,371,899| $5,371,899 $3,000| $5,368,899
SuU (Inspection)
2012-114- LKB, Inc. 05/12 11112 $149,250| $149,250| $143,993 $5,257
DE {Electrical Design)
2012-101- Metro-North 12115 $0 $0 $0 $0
MR East shore flagman service
2012-101- CSX Transportation 12/15 30 $0 $0 $0
RR West shore flagman service

Description of Work:

This project consists of the removal and replacement of the existing
roadway deck. The existing cast-in-place deck will be replaced with a pre-
cast grid over-fill deck system. The panelized deck sections will be

installed during off-peak traffic hours, mainly overnight to minimize
traffic impacts.

Comments:

Contract was awarded to the low bidder, Kiska Construction of Long
Island City, New York. Execution of the Agreement, bonds and
insurances will be completed next month.




Engineering “Jobs In Progress” for January 31, 2013

BA2012-RE-103

Newburgh-Beacon Bridee (North Span)

Phase II - Super-Structure Painting (West Abutment — Pier 7)

-NBB-

Project No. Vendor Award | Start | Sch. |Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract | Paymentto | Balance |Comp. | Elapsed
Date
2012-103- NYSBA - In House
DE (Designer)
2012-103- Kiska Construction, inc. 4/12 | 412 | 1214 $19,850,000| $19,850,0001 $6,681,553/$13.168,477| 35% 28%
CM {Contractor) 30m
2012-103- HAKS Engineers 5112 | 512 | 12114 $1,477,697| $1,477,697 $393,687| $1,084,010
SuU (Construction Supervision)
2012-103- CSXT M2 12114 $61,140 $61,140 $1,243 $59,897
RR West shore flagman service

Description of Work:

The Work for this project includes installation of a Class A1 containment
structure for lead paint abatement and maintenance painting of the
Newburgh-Beacon North Span between the West Abutment Beam /

Girder Spans to the deck truss spans at Pier 7. Construction activities

shall be performed over 3 construction seasons. The milestone for de-
leading in 2012 will be between the West Abutment and Pier 4; in 2013
(Piers 4 — Pier 5 and Pier 6 — Pier 7) and in 2014 (Pier 5 - Pier 6 overhead
steel of the main span).

Comments:

Winter shutdown began late December and resumption of the contract
work activities is anticipated for March 2013.




Bear Mountain Bridge
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- Multi-Facility
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Engineering “Jobs In Progress” for January 31, 2013

BA2013-RE-101

System-wide

Bridge and Highway Repairs ( Standby Readiness)

-SYS-

Project No. Vendor Award| Start | Sch. [Comp.| Original Revised | Approved | Contract % %
Comp. Award Contract |Paymentto| Balance | Comp. | Elapsed
Date ’
2013-101- Hudson Valley Bridge (HVE) 113 | 113 | 12115 $494,000 $494,000 $0| $494,000
CM (Contractor)
2010-101- NYSBA - In House
DE (Designer)

Description of Work:

Comments:

The work for this project consists of various steel and/or highway repairs
deemed as urgent needs for the Authority. The Contractor will be on-call
24-7 for this assignment.

The Contractor was called in to install a thicker steel roadway plate to
cover a deck breakout in the center lane of the north bridge. The
contractor was instructed on how to install under-deck shoring/formwork
supports. The full depth deck repair was scheduled for Feb. 10,




-SYS-

Engineering “Jobs In Progress” for Januarv 31. 2013

BA2012-RE-107

Svstemwide
Port Security Grant — Surveillance Cameras / Virtual Fence Sensors

Project No. Vendor Award| Start | Sch. |Comp. Original Revised Approved | Contract % Yo
Comp. Award - Contract Payment Balance | Comp. |Elapsed
to Date
12-107-CM Transdyn, inc. 4112 | 4iM2 | 1212 $994,447| $1,254,951| $1,072,002 $182,948 95% 95%

(Design / Build)

Description of Work:

The video system installation project shall provide additional surveillance
and monitoring of the all Authority’s facilities. This project entails the
furnishing and installation of new poles, cabinets, fiber optic cables,

" electrical conduit and cables, terminations and splices, electrical
infrastructure and structural modifications for cameras, cabinet mounts
and new cameras.

Comments:
Transdyn has commissioned all the sightlogix security sensors. They are

continuing with the installation of security lighting and security
fencing/gates.




Engineering “Jobs In Progress” for January 31, 2013

BA2012-RE-108

Mid-Hudson and Newburgh-Beacon (S. Span) Bridges

Wind-Link Modifications (MHB) & Steel Repairs (NBB)

-SYS-

Project No. Vendor Award| Start | Sch. |Comp.| Original Revised | Approved | Contract % Yo
Comp. Award Contract |Paymentto| Balance | Comp. |Elapsed
Date

2012-118- Piasecki Steel Construction | 11/12 [ 11112 | 04/13 $939,000) $939,000; $680,675 $258,325 76% 44%
CM (Contractor)

2012-101- Modjeski & Masters, Inc.
DE (Designer)

2012-103- HAKS Engineers

SuU {Supervision included in paint
: inspection assignment)

Description of Work:

Comments:

This project consists of the following items of work:
Mid-Hudson — Modifications to the tower wind link

]

system. Scope of work involves disconnection and

replacement of the wind-link pin.
Newburgh-Beacon S. Span — Structural Steel repairs
include the removal and replacement of bottom

chord box member cover plate at the several joint

locations.

The Contractor substantially completed the bottom chord repairs and had
to shut-down due to the single digit temperatures on January 22", They
will resume work at Newburgh and Mid-Hudson late February early

March.




NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:
Resolution Date:

WHEREAS, the Board has reviewed the monthly Engineering Progress Report on
Capital Project Status; and

BE IT RESOLVED that the Engineering Progress Report is accepted as an
instrument documenting the Board’s briefing of Capital Construction activities; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this
resolution.

IN WITNESS WHEREOF, this resolution has ‘been duly adopted this
21st day of February 2013.

Joseph Ruggiero, Secretary
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NEW YORK STATE BRIDGE AUTHORITY

INVESTMENT INVENTORY
JANUARY 31,2013

INVESTMENTS HELD BY THE TRUSTEE, THE BANK OF NEW YORK

DEBT SERVICE FUND
U.S. TREASURY NOTES, 1.5%

MAINTENANCE RESERVE FUND

U.S. TREASURY BILLS

U.S. TREASURY NOTES, 1.375%
U.S. TREASURY NOTES, 3.125%
U.S. TREASURY NOTES, 1.125%
U.S. TREASURY NOTES, 1.00%
U.S. TREASURY NOTES, 4.25%
U.S. TREASURY NOTES, 0.50%
U.S. TREASURY NOTES, 1.25%

CONSTRUCTION FUND
U.S. TREASURY BILLS
U.S. TREASURY NOTES, 3.875%
U.s. TREASURY NOTES, 1.375%
U.S. TREASURY NOTES, 1.75%
U.S. TREASURY NOTES, 0.75%
U.S. TREASURY NOTES, 1.0%

INSURANCE FUND
U.S. TREASURY NOTES, 2.625%
U.S. TREASURY NOTES, 7.50%

DEBT SERVICE RESERVE FUND
U.S. TREASURY NOTES, 0.50%
U.S. TREASURY NOTES, 2.625%
U.S. TREASURY NOTES, 1.375%
U.S. TREASURY NOTES, 3.125%

REVENUE FUND
CASH
U.S. TREASURY NOTES, 2.0%

MATURITY

INVESTMENTS HELD BY BANK OF AMERICA

OPERATING FUND

The Authority utilizes zero balance checking accounts to pro
payroll expenses. This means these accounts, which are fun
balance at the end of each day. On January 31, the Public Funds Interest Checking

REVENUE FUND

o~ 1

- ~naasnato

ded by a Public Funds

12-31-13

02-14-13
03-15-13
04-30-13
06-15-13
07-15-13
08-15-13
10-15-13
02-15-14

02-14-13
02-15-13
03-15-13
04-15-13
09-15-13
01-15-14

12-31-14
11-15-16

11-15-13
12-31-14
11-30-15
01-31-17

11-30-13

vide for the day-to-day payment of a

e p s
PRINCIPAL
__AMOUNT _

932,000

932,000

——-—,_—.___—_'——v—__—

1,427,000
2,400,000
2,242,000
2,718,000
2,089,000
2,793,000
1,707,000
1,215,000

16,591,000

—_——

498,000
2,892,000
40,501,000
3,130,000
2,299,000
36,036,000

85,356,000
835,000
6,692,000
7,527,000

. 2,664,000
1,560,000
3,008,000
3,509,000
10,741,000
525,427
1,766,000

2,291,427

——

ccounts payable and
Interest Checking account, have no
account totaled $2,348,637.

held the dailv toll revenues. On January 31, these accounts totaled $769,150.



NEW YORK STATE BRIDGE AUTHORITY
INTEREST INCOME AND YIELD
YEAR ENDING DECEMBER 2012

Date Interest Income Approximate Yield

Year %) Percentage
Jan 2012 25,570] ©1.19%
Feb 2012 24,680 1.13%
Mar 2012 26300, 1.07%
Apr 2012 27,939 0.25%
May 2012 43,952 o 0.38%
Jun 2012 42,748 ' 0.38%
July 2012 45012 0.38%
Aug 2012 43,872 0.37%
Sept 2012 | 41310 | 0.36%
Oct 2012 42,843 L 036%
Nov 2012 42,147 0.37%
Dec 2012 : 43,157 ' 0.38%

Interest Income and Yield
Year Ending December 2012

140,000
120,000
100,000
80,000 1
60,000 |
40,000

20,000




NEW YORK STATE BRIDGE AUTHORITY

BOARD RESOLUTION

Resolution No.:

Resolution Date: February 21, 2013

WHEREAS, the investment control procedures for the New York State Bridge
Authority provide that the Board shall review and approve the report of investment
transactions completed since the meeting of the Board on January 31, 2013; now

therefore

BE IT RESOLVED the New York State Bridge Aufhority does hereby concur

with and approve the investment report as filed with this body on this date for the purpose

noted; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is
hereby authorized and directed to take the necessary measures to implement this

resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 28™ day of

February 2013.

Joseph Ruggiero; Secretary



NEW YORK STATE BRIDGE AUTHORITY
BOARD RESOLUTION

Resolution No.:

Resolution Date: February 21, 2013

WHEREAS the Board has reviewed the report relative to the payment of the Authority’s
share of the charges for the administration of the Department of Civil Service as mandated by the

Civil Service Law, now therefore

BE IT RESOLVED, the New York State Bridge Authority does hereby approve the
payment of $25,803.87 to the Department of Civil Service for the Bridge Authority’s share of

these costs for the year ending March 31, 2012; and

BE IT FURTHER RESOLVED that the Executive Director, or his designee, is hereby

authorized and directed to take the necessary measures to implement this resolution.

IN WITNESS WHEREOF, this resolution has been duly adopted this 21% day of

February 2013.

Joseph Ruggiero, Secretary



NEW YORK STATE BRIDGE AUTHORITY

TRAFFIC & REVENUE COMPARISON REPORT 2013 - 2012

MONTH OF : JANUARY 2013

TRAFFIC 2013 % 2012 % + (-) % CHG
RIP VAN WINKLE 395,686 9.04% 397,454 9.04% (1,768) -0.44%
KINGSTON-RHINECLIFF 577,228 13.18% 588,354 13.38% (11,126) -1.89%
MID-HUDSON 1,073,222 24.51% 1,080,420 24.57% (7,198) -0.67%
NEWBURGH-BEACON 1,818,946 41.54% 1,821,562 41.43% (2,616) -0.14%
BEAR MOUNTAIN 513,312 11.72% 509,144 11.58% 4,168 0.82%
4,378,394 100.00% 4,396,934 100.00% (18,540) -0.42%
REVENUE 2013 % 2012 % + (-) % CHG
RIP VAN WINKLE $ 312,003 7.86% $ 222,095 7.95% $ 89,908 40.48%
KINGSTON-RHINEGLIFF $ 414,571 10.45% $ 301,393 10.79% $ 113,178 37.55%
MID-HUDSON % 764,265 19.26% $ 537,084 19.23% $ 227,181 42.30%
NEWBURGH-BEACON $ 2,118,501 53.38% $ 1,472,363 52.72% §$ 646,138 43.88%
BEAR MOUNTAIN $ 359,012 9.05% $ 259,719 9.30% $ 99,293 38.23%
$ 3,968,352 100.00% $ 2,792,654 100.00% $ 1,175,698 42.10%
TRAFFIC: JAN 2013 - 2012 REVENUE: JAN 2013 - 2012
2,000,000 $2,500,000
1,800,000
1,600,000 $2,000,000
1,400,000
1,200,000 $1,500,000
1,000,000 2013 2013
800,000 - w2012 $1,000,000 12012
600,000
400,000 $500,000
200,000 -
& o ] 5_ b . ; ;
RVW KRB MHB NBB BMB RYW KRB MHB  NBB  BMB

PREPARED BY. DANIEL PASSES

02-14-13
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